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A. INTRODUCTION 

This report summarizes the activities undertaken by the consortium led by International Resources 
Group (IRG/Engility) during the quarterly reporting period of January 2013 – March 2013 under the 
Integrated Water and Coastal Resources Management Indefinite Quantities Contract (Water II IQC) 
Climate Change Resilient Development (CCRD) Task Order. The report covers project management 
and implementation activities undertaken and/or completed during the reporting period. The CCRD 
quarterly Performance Management Plan (PMP) report, current CCRD organizational chart, and 
quarterly financial report are provided as Annexes. The remaining sections are divided into four sections: 
1) Project Management; 2) Objective 1 activities; 3) Objective 2 activities; and 4) Objective 3 activities.  

The report includes updates on activities and tasks described in the CCRD Year Two Work Plan: 

Project Management, Planning, and Evaluation: 

Task PM-1 Develop Year Two Work Plan 

Task PM-2 Update and Implement Performance Management Plan (PMP) 

Task PM-4 Conduct Advisory Committee Meetings 

Task PM-6 Develop & Disseminate CCRD Knowledge Management (KM) Products 

Task PM-7 Implement Grants Under Contract Program 

Objective 1: Support for USAID Missions and Bureaus 

Task 1.1.1 Revise Vulnerability and Adaptation (V&A) Manual 

Task 1.1.2 Develop Climate Briefs and Annexes 

Task 1.1.3 Develop Lessons Learned on Mainstreaming Climate Adaptation 

Task 1.1.4 Prepare Case Studies to Demonstrate the Mainstreaming Guidance 

Task 1.1.5 New Directions in Pilots and Research 

Task 1.2.1 Understand USAID Bureau and Mission Needs for Climate Change Adaptation Tools 

Task 1.2.3 Support the United Nations Development Programme (UNDP) Adaptation Learning 
Mechanism (ALM) Website 

Task 1.3.1 Provide Capacity Building Support on Mainstreaming V&A 

Task 1.3.3 Support Development of USAID’s Federal Agency Climate Change Adaptation Plan 

Task 1.3.4 Provide Support for USAID Integration Pilot in Kazakhstan 

Task 1.4.1 Design a Health Program for Inclusion in the Climate Services Program 

Objective 2: Coordinate with Other U.S. Government (USG) Agencies to Support 
Mainstreaming 

Task 2.1.1 Conduct Adaptation Partnership Workshops 

Task 2.2.1 Facilitate Adaptation Partnership Communities of Practice (CoPs) 

Task 2.2.2 Develop Adaptation Partnership Materials  

Objective 3: Identify and Respond to Emerging Issues and Fill Gaps 

Task 3.1.1 Support Preparation of National Adaptation Plans (NAPs) 

Task 3.1.2 Develop and Pilot Fast Track Implementation (FTI) Concept 

Task 3.2.2 Develop the HMGWP’s CoPs 
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Task 3.2.3 Design and Conduct the Climber-Scientist Competitive Solicitation 

Task 3.2.4 Implement CoP Pilot Projects and Research 

Task 3.3.2 Coordinate Activities of the Climate Services Partnership 

Task 3.3.3 Compile and Disseminate Current Climate Services Knowledge 

Task 3.3.4 Conduct Case Studies and Assessments of Climate Services 

Task 3.3.5 Economic Valuation of Climate Services 

Task 3.3.6 Climate Information Guide 

Task 3.3.7 National/Regional-level Climate Services Development 

Task 3.3.8 Develop Climate Services Products for the Agricultural Sector  

Task 3.3.9 Climate Services Technical Backstopping of Development Programs 

Task 3.4.1 Identification of Pilot Cities 

Task 3.4.2 CRIS Support To Pilot Cities To Accelerate Climate Risk Management 

Task 3.4.3: Fast Track Implementation Small Grants Program 

Task 3.4.4 Global City-to-City Information Exchange 

A documents CD is provided with this report and contains all reports and presentations drafted and/or 
finalized during the Second Quarter of FY 2013. In addition, performance indicators and achievements 
for the reporting period are provided in Annex I, an organizational chart is provided in Annex II, and a 
quarterly financial report is provided in Annex III. 
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B. PROJECT MANAGEMENT, 

PLANNING, AND EVALUATION 

Project management activities during the second quarter of Fiscal Year (FY) 2013 focused on finalizing 
the Year Two Work Plan, holding the quarterly winter Senior Advisory Committee (SAC) meeting and 
planning for the upcoming spring meeting, continued development of web pages and sites related to 
CCRD and the Adaptation Partnership and Communities of Practice (CoP), issuing and monitoring 
small grants awards, and recruiting a full-time project-dedicated Climate Change Adaptation and 
Development Specialist.  

Task PM-1 Develop Year Two Work Plan 

During the second quarter, CCRD staff revised the existing draft Year Two Work Plan, based on 
comments from USAID and partners, and submitted a revised draft. The Year Two Work Plan covers 
the period of August 2012 – July 2013. Approval was received from USAID in January and a final copy 
of the Work Plan was given to all partners during the winter SAC meeting.   

Task PM-2 Update and Implement Performance Management Plan (PMP)  

During the second quarter, CCRD worked with USAID to revise the PMP to reflect targets that had 
been set by USAID for Year One. CCRD also assisted USAID with proposing new targets for Year 
Two. 

Task PM-4 Conduct Advisory Committee Meetings 

The winter Senior Advisory Committee Meetings were held at IRG/Engility on January 24-25, 2013. 
The winter SAC covered fewer topics in greater depth allowing for robust discussion on opportunities to 
build on previous work, encourage collaboration across CCRD, and combine program elements. A 
critical element of the SAC was the theme of integration among partners on upcoming CCRD 
activities.  The first day was devoted to programmatic updates, next steps on CCRD guidance, and an 
afternoon discussion on Fast-Track Implementation. The second day focused mostly on the urban 
program including an overview of the Climate Resilient Infrastructure Services (CRIS) activity, 
Cascadia’s decision support tool, and a white paper briefing on planning for post-disaster 
redevelopment. During both days, committee members discussed the new CCRD programs in depth and 
the potential for all partners to work together on implementation.  

As a follow-up to the discussions on mainstreaming at the winter SAC, CCRD staff also began to 
prepare for a follow-up three-day meeting in Boulder, Colorado (hosted by Stratus Consulting), 
scheduled for April 24-26, 2013. The meeting will serve as a pilot training for CCRD staff on the 
mainstreaming framework, guidance in providing technical assistance on the mainstreaming, and include 
a session on conducting field technical reviews of CCRD small grants. This initial training will begin the 
process of training trainers within the CCRD consortium and collect input from SAC members on the 
training’s effectiveness before rolling out to the wider CCRD team this summer. The meeting may also 
serve as an initial launching point for Year 3 work planning. This early initiation is designed to reduce 
delays in finalizing new task orders for partners in Year Three.  

Task PM-6 Develop and Disseminate CCRD Knowledge Management (KM) 

Products 

During the second quarter, CCRD has put great effort into improving the layout and functionality of the 
High Mountain Glacial Watershed Program (HMGWP) and Climate Services Partnership (CSP) CoP 
websites. A redesign of the HMGWP site has been completed and is currently being developed and 
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tested before being rolled-out the week of April 22nd. The new site will more clearly highlight the 
activities undertaken and information gathered through the HMGWP.  The CSP site redesign is also well 
underway.  Emphasis on the site will be placed on the mapping feature, which will include various filters 
to give a quick and descriptive visual overview of partner activities around the world.  Both of these 
CoPs will also make greater use of webinar and online discussion features to engage their CoP members.  
During this quarter, The Mountain Institute (TMI) began working on the first HMGWP webinar 
including videos, presentations, and real-time discussion forums through Adobe Connect. The webinar is 
set to take place the first week of May.    

Work continued on the CCRD project website.  USAID had decided that our team should move 
forward with designing and implementing a new project website to serve the purpose of a place for 
information sharing while the USAID website is still developing its full functionalities.  A concept note 
to define the site’s objectives and primary functions is with USAID for their comment and approval 
before we begin to develop the wireframes for the site. During this quarter, a draft LPA (Legislative and 
Public Affiars) request was submitted to USAID, to be submitted by the GCC Office to LPA for 
approval. CCRD is waiting for USAID to submit this request and the website is on hold in the interim.      

Task PM-7 Implement Grants Under Contract Program 

CCRD Climate-Scientist Small grants and Central America Grants are ongoing and the grantees 
continued to report to CCRD Grants Manager and Technical Officers. 

Climber-Scientist Small Grants 

Adam French (University of California, Santa Cruz): In early 2013, Adam’s Climber-Scientist 
program activities have consisted of communicating remotely with his Peruvian project participants and 
collecting information related to the ongoing collaborative management of Lake Paron. Specifically, he 
has been monitoring recent efforts to conduct comprehensive evaluation and maintenance of the lake’s 
discharge infrastructure. This evaluation and maintenance has not been undertaken in more than a 
decade and is important to ensuring the infrastructure’s functionality. Unfortunately, despite significant 
advances, the evaluation and maintenance was not carried out due to difficulties in successfully 
contracting professionals capable of performing the maintenance in concert with local stakeholders. This 
complicated situation has rekindled tensions around the management of Lake Paron and highlights the 
pressing need for transparent and cooperative management strategies founded on a shared 
understanding of risk and potential responses to it.  Adam’s Climber-Scientist activities are targeted at 
contributing to the development of this shared understanding of risk and to the collaborative 
management of Lake Paron in general.  

Additionally, in recent months Adam has been in contact with Peruvian engineer Cesar Portocarrero and 
fellow Climber-Scientist grantee Laura Read about opportunities to collaborate on efforts to conduct 
participatory data collection and capacity building with residents of the communities directly downstream 
of Lake Paron.  He will continue to conduct independent and collaborative Climber Scientist project 
activities remotely through May 2013, and in June and July 2013, Adam will undertake field-based 
activities in Peru. 

Ms. Ulyana Nadia Horodyskyj (University of Colorado (UC) at Boulder): For the time period of 
January – March 2013, Ulyana has been analyzing and interpreting data collected from a November 2012 
field expedition to a large terminal supraglacial lake growing on the Ngozumpa glacier, Nepal.  This 
includes creation of a new bathymetry (depth) map of the lake, to compare with 2010 results, as well as 
temperature profiling of different basins, to begin some hydrodynamic modeling.   

A workshop on glaciology field techniques will be given at Kathmandu University, Nepal, in early May 
2013, in collaboration with Dr. Rijan Bhakta Kayastha and his Master’s/PhD glaciology students.  
During the May 2013 field season back at the Ngozumpa glacier, Ulyana will be joined by a field 
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assistant, Sam Ecenia, from UC Boulder, as well as a beginning Master’s student, Ms. Sonam Futi 
Sherpa, from Kathmandu University, Nepal. 

Stephanie Spray (Harvard University): During the period, Stephanie was in an intensive period of 
pre-production planning and research for the film Snow River: She solidified the production schedule for 
the film in Nepal, consulted with colleagues at Harvard, and did her own research on some of the best 
equipment available to videographers today and became familiar with their use. She also met with many 
well-known contemporary filmmakers and artists and sought their help in developing the project; she 
watched numerous films on the environment and labor practices at high altitude shot around the world; 
she shared her film concept and some sound work made from previous trips to the Himalaya with a 
conference at Harvard called “Mining the Imagination”; and she began writing a treatment outlining the 
structure of the film. All of this work has been very fruitful and will allow her to hit the ground running 
when she arrives in Nepal next week.  

Laura Read (Tufts University): Research activities for the Tres Cuencas Commonwealth grant have 
progressed on the following three topics: (1) assessments of water quality and small-scale drinking water 
projects in communities within the Tres Cuencas Commonwealth; (2) feasibility investigation on mobile 
phone data collection, and (3) water management and capacity building in Lake Paron.  

In the months between January and March, two communities in the Commonwealth (Canrey Chico and 
Mayorarca) were assessed for potable water quality and possible design of a potable water system.  
Bacterial, metals, and physical parameter samples were collected and tested in the field and in the local 
University lab.  A proposal for a potable water system will be written for these two communities to 
receive funding through the regional government and the Commonwealth to design an improved potable 
water system. 

Three pilot communities for testing a mobile phone data collection system have been identified. The first 
pilot is in Lake Paron to measure water and climate data in the rural parts of the watershed. The second 
pilot is in the Quillcay river basin to measure indicator species of water quality using smart phones and 
picture messaging and is in partnership with USAID, The Mountain Institute, and the Ministry of the 
Environment.  The third project is in Huasta and will monitor soil moisture and flow conditions in 
conjunction with a project through Engineers Without Borders.  These systems will be tested from June 
to August following capacity building and informational workshops.  

In March, the first of three workshops began in the Campesina Communities within the Lake Paron 
watershed. This series of workshops focuses on assessing water and glacial risks in the watershed and 
how to take local action to mitigate these risks. The outcome of these workshops is an action plan for 
addressing risks in the watershed, specifically related to water quantity and quality, and a part of this plan 
will include data collection via cellular phones.  

Raúl Augusto Loayza Muro (Universidad Peruana Cayetano Herida): During this period two main 
activities have been developed: informative workshops and field work. 

Workshops: Two workshops were organized by the Universidad Peruana Cayetano Heredia (UPCH) 
and The Mountain Institute during January and February. Areas of coordination included: (1) the 
elaboration of an activity program and an informative folder regarding the current knowledge on climate 
change and water quality in the Cordillera Blanca, which was distributed among the participants; (2) 
logistics: reservation of a conference room at Hotel La Joya in Huaraz, and local schools in the rural area; 
and (3) printing and distribution of invitations.  

One workshop was held in the city of Huaraz on March 1 and the other one in the rural community of 
Qoyllur in the Quilcayhuanca subcatchment on March 2. The objectives of the project were presented at 
these workshops (through printed material and oral presentations) to the rural communities, inviting 
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them to participate in its activities, and to share information, experiences, and perceptions about the 
conservation of high altitude water sources and the potential impacts of climate change. These activities  
were also attended by researchers of the local university (Universidad Nacional “Santiago Antúnez de 
Mayolo” – UNASAM) and stakeholders from the Water National Authority – ANA, National Service 
for Protected Natural Areas – SERNANP, and Huascaran National Park – PNH working in water 
management and climate change adaptation programs.  

Fieldwork: Raúl has evaluated physical and chemical parameters of water (pH, conductivity, 
temperature and dissolved oxygen, metal concentrations) in reference and polluted lagoons and streams, 
and ultraviolet radiation along an altitude gradient, between 3,200 and 4,500 m above sea level in the 
Quilcayhuanca subcatchment in the Cordillera Blanca. Simultaneously, he has sampled benthic 
macroinvertebrates at the same sites to evaluate the impacts of pollution on aquatic biodiversity and 
determine their suitability as indicators of water quality in high altitude lagoons and streams. Finally, he 
and his team sampled two different aquatic plant species at polluted streams to analyze metals and 
determine if they are potential candidates for remediation of water pollution in Andean environments. 

ATREE (India-Nepal): In this reporting period, ATREE-USA completed: (1) household surveys and 
individual interviews in Daragaon, Daragaon Khasmal, and Gurdum villages in February 2013; (2) 
household interviews in Lachung valley villages; (3) focus group discussions (FGD) in Daragaon and 
Gurdum: two rounds of FGD with village elderly in Daragaon and Gurdum respectively; (4) compilation 
of information related to climate change and extreme weather events in the region; and  (5) interviews 
and meetings with key identified informants, including: 

 Sudeep Bomzon (Anugalaya). Anugalaya is working on disaster preparedness in the region  

 Arindham Biswas, Officer-in-Charge, disaster management, Darjeeling District Administration 

 Dhiren Shrestha – Additional Secretary – Sikkim Department of Science and Technology 

 Tenzing Lepcha – Affected Citizens of the Teesta (ACT), an NGO actively protesting dams in 
Sikkim 

 R.P. Gurung- Ecotourism Society of Sikkim (ECOSS) 

ATREE also presented the project at the international conference on The Eastern Himalaya: Climate 
Change, Livelihoods and Poverty, March 7-8, 2013, organized by the Centre for North East Studies and 
Policy Research, Jamia Millia Islamia, Delhi. 

The Research Foundation for the State University of New York (SUNY) (Mongolia-Altai): This 
project was initiated January 1, 2013.  During the project’s first quarter, SUNY made significant progress 
in three areas.  The first is assembling a time series of remote sensing data for western Mongolia that will 
serve as the foundation for the project.  To this end, the SUNY team has downloaded and assembled 
NASA MODIS enhanced vegetation index data (EVI) as well as land surface temperature.  SUNY is in 
the process of acquiring analogous precipitation data.  To visualize the temporal dynamics of these data 
(captured every 16 days over the last 10 years) please see: http://youtu.be/a8E1U6u1a10 (Atlai_EVI) 
and http://youtu.be/v7Xw6XCAHXY  (Atlai_LST).  SUNY is now in the process of determining the 
most appropriate statistical method to apply to this massive dataset to detect trend and spatial and 
temporal anomalies while controlling for the strong seasonality in the datasets.  SUNY will next use 
these maps and analyses to identify a series of field verification sites to visit this summer in collaboration 
with local herders who will help SUNY measure actual vegetation conditions at these sites under 
estimates of high, medium, and low EVI.  SUNY will also secure collaboration of  herders to help 
interpret temporal and spatial anomalies and their causes (thereby leveraging local knowledge).  Once 
SUNY has a full understanding of the relationships between temperature, precipitation, and the 

http://youtu.be/a8E1U6u1a10
http://youtu.be/v7Xw6XCAHXY
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vegetation index, they will link these to predictions of future temperature and precipitation from global 
change models to predict likely future range conditions.  

The second accomplishment is that SUNY has assembled 10 years of wildlife data (for ibex, argali, and 
snow leopards) in a geographic information system (GIS) along with environmental layers (elevation, 
slope, aspect, rivers, roads, etc.) and has begun the process of species distribution modeling. This will not 
only enable them to understand contemporary relationships among environmental conditions and 
wildlife but will serve as a method to predict likely future distributions under different conditions of 
climate change. 

A third accomplishment is a nearly full elaboration of a guidance document for establishing wildlife 
observation-based ecotourism enterprises in western Mongolia.  This 50-page document is undergoing 
internal review and outlines in detail all aspects of successfully operating wildlife observation-based 
ecotourism enterprises. 

In sum, SUNY has made very significant progress toward project objectives and has positioned itself  to 
(1) focus on field verification of rangeland conditions during the summer season and (2) do a final 
synthesis of all accumulated data during the fall season. SUNY is currently busy planning the field season 
for June-July 2013 and making the necessary contacts and arrangements. 

Shah Raees Khan (University of Manitoba): Activities and site visits have been postponed   for this 
grant due to the current situation in Pakistan, including both political and religious clashes. He is looking 
into the options of conducting the surveys through some qualified people who have experience of 
conducting field surveys in my supervision. If permission is obtained, he will take this route to get the 
data rather putting himself in a situation of uncertainty. 

Geo-Science Innovations (Nepal): To investigate the socio-economic status in flood-affected areas of 
the Seti River basin in Pokhara, the grantee carried its field survey downstream of the Seti River basin 
from the end of December 2012 to the first week of January 2013.  The results can be summarized as 
follows:  

The flood is thought to have drowned foreign tourists, picnickers, laborers, and local residents of 
Kharapani village. It killed 32 persons; another 30 went missing and many more families were displaced. 
The flood has killed livestock, wiped out local livelihoods, destroyed temples, roads, community 
buildings, and vital infrastructure such as suspension bridges, electric poles, and drinking water 
transmission pipes. Most of the river bank dwellers are migrants and have a low propensity for 
purchasing safety lands for settlements in urban area. Since the main occupation of majority of 
population was labor, their rent paying capacity would be lower. Therefore, they settled along the 
marginal public lands without paying attention to the risk of flooding. More than 90 percent of the 
households had prior knowledge about probable risk in the settlement. They had seen turbid river water 
without heavy rain. However, they were busy in eking out their livelihoods and did not pay attention to 
the flood risk and stayed at their own dwellings.  

Similarly, flood inundation mapping of the Seti River was also conducted in this period. The river 
mapping focuses on producing a flood inundation map, overlaying the map prepared from the survey 
data so that the scenario of the Seti River and its periphery can be visualized. Ultimately, the hazardous 
and vulnerable zones along the river are depicted and precautions and remedies against future flooding 
and flash floods can be devised. Sukumbasi Basti at Masina Bagar and Laltin Bazzar are prone sites that 
can be affected by flood. There are more than 50 houses clustered together at Masina Bagar and about 
15 houses on the banks in danger of being swept away by floods. These residents can be swept away at 
any time; therefore, there is an urgent need to develop and implement suitable tools and procedures for 
forecasting and real time warning of flash floods. 
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Lab analysis by experts is underway at Arizona University and the Geology Department of Tribhuvan 
University.  Further collaboration is being developed with International Centre for Integrated Mountain 
Development (ICIMOD) and a key visiting collaborator at ICIMOD and SERVIR Applied Sciences 
program. It will conduct a follow-on visit to the site for complete mapping of the gorge geometry and 
other field studies. 

Resources Himalaya Foundation (Nepal): The grantee conducted following activities in January 
2013: 

1. Training Workshop on Local Adaptation Plan of Action (LAPA) 

For the preparation of effective LAPA at the project site, two-day (December 9, 2012 and January 3, 
2013) training workshop was conducted by Dr. Deepak Rijal. He is one of the grantee team members 
who prepared the “National Framework on Local Adaptation Plans for Action” of the Ministry of 
Environment, Climate Change Division. Altogether, 17 participants, including project team members, 
research grantees, and university graduates, attended the training. 

2. Reconnaissance Visit  

The Grantee pursued a reconnaissance visit at Ramechap district headquarters on January 10-12, 2013. 
The objectives of visit were to: (1) conduct the meeting with Local Development Officer (LDO), 
Government officers of concerned line agencies, and local stakeholders of Ramechap district, (2) 
organize a Consultation Meeting for selecting the four most vulnerable Village Development 
Committees (VDCs) for project implementation, (3) form a local support committee in the district, and 
(4) meet the Secretaries of concerned VDCs to conduct sensitization program at the local level. 

During the reconnaissance visit a familiarization and district consulting meeting was organized jointly by 
Resources Himalaya Foundation and District Development Committee (DDC), Ramechap at Manthali, 
district headquarters on January 11, 2013. Participants included DDC Officers, representatives from 
different government offices, civil society, political parties, and non-governmental organizations (NGOs) 
(Annex I). The meeting decided on four VDCs with the highest vulnerability score, namely: Manthali, 
Pakarbas, Khaniyapani, and Himganga for project implementation. Later, since Pakarbas had already 
prepared an LAPA, Chisapani VDC was selected to replace it. 

3. Formation of District Support Committee 

To support grant activities, District Support Committee with 11 members representing the following 
organizations was formed. The committee is chaired by the DDC Local Development Officer Mr. 
Narayan Mainali and composed of representatives of District Forest Office, District Education Office, 
District Agriculture Office, District Livestock Service Office, District Disaster and Watershed 
Management Office, Nepal Federation of Journalists, Federation of Community Forests, Non-
Governmental Organization Federation of Nepal, and the District Woman Development Office. Mr. 
Deepak Subedi, Program Officer, DDC, Ramechap has been nominated as Member Secretary of the 
Committee. 

4. Meeting with VDC Secretaries and Social Mobilizers 

As VDC secretaries and social mobilizers are an essential part of project implementation at local level, a 
meeting was conducted with concerned VDC secretaries and social mobilizers of the selected VDCs. 
They were informed about the project activities and their roles in further stages of the project were 
discussed. 

5. Steering Committee Meeting 
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The Steering Committee meeting was held on  January 27, 2013 under the chairmanship of Mr. Resmi 
Raj Pandey, Joint Secretary of Ministry of Federal Affair and Local Development, Nepal. Team leader 
Dr. Dinesh Raj Bhuju presented inception and monthly reports of the project and also informed the 
steering committee members about the reconnaissance visit as well as giving project updates. Mr. Lava 
Bahadur KC from the Ministry of Science, Technology, and Environment advised adding this project to 
the Documentation List of the Government of Nepal. Yhe other members who presented at the meeting 
were Mr. Dhan Bahadur Shrestha and Ms. Anita Shrestha. 

Institute of Environmental Engineering (Eidgenössische Technische Hochschule ETH), Zurich, 

Switzerland: The grant project is progressing as planned. Following the signature of the Grant 
Agreement in December 2012, the new and final starting date of the project was agreed to be January 
2013. A new project work plan was agreed prior to the signature to accommodate the delay and adjust 
project activities and deliverables, and the timing of the field campaigns in particular. 

During this reporting period, ETH conducted a study to understand how to best use soft knowledge in 
“hard” science – e.g. four students from Kathmandu University have been selected in coordination with 
ICIMOD to join the May field campaign. All four students are enrolled in the Master’s Program in 
Glaciology at Kathmandu University. They will assist in training the members of the local communities 
and support the ETH team through translation as well as providing professional support during the 
training lectures and in the field by supervising the groups during measurements. For the students this is 
a great opportunity to learn  and further develop their skills. Some of them will be co-supervised by Dr. 
Francesca Pellicciotti and Dr. Walter Immerzeel for their Master’s thesis. 

The ETH team has held several meetings to discuss the content and layout of the information material 
to be prepared to support the capacity building for the members of the local communities and the 
subsequent measurement campaign conducted by them..  

The planning of the first field campaign is proceeding. The dates are decided and flights have been 
purchased for all team members. The field campaign will take place from 30th of April to 27th of May 
2013. All team members arrive in Kathmandu a few days before in order to participate in organizational 
meetings among team members and with ICIMOD and KU students, as well as inspect the material 
which will be shipped to Nepal in advance, test it when necessary and repack it appropriately for 
transportation. Dr. Francesca Pellicciotti and Lene Petersen are in constant contact with Tek Rai for all 
details concerning the field campaign. 

Some of the project equipment was purchased such as parts of the recharge system for the local 
communities and the temperature sensors to be installed in the valley. 

ETH team members had several meetings to discuss the content and structure of the training in the field 
and the design of the training material, which needs to be suited to the needs of people who cannot read 
or write, or can only do so rudimentally. Lene Petersen, together with Martin Heynen, is preparing the 
materials, which includes: 

 Visual overview of all measurements 

 Lecture on how to maintain the temperature loggers and how to download the data and re-launch 
the sensor 

 Lecture on how to take water depth measurements 

 Lecture on how to take snow depth measurements 

 Lecture on cloud and wind observations 

 Lecture on how to measure locations with the global positioning system (GPS) 
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 Measurement protocols for all measurements 

Special attention is given to produce training materials that are as user-friendly as possible for those who 
cannot read or write. A number of visual supports have been designed that will accompany the lectures 
in the field and will be included in the manual. 

Central America Small Grants: 

Zamorano: A selection of sites was made based on selection criteria and rural rapid appraisals to identify 
the sites with the most potential for impact. Baseline information has been gathered and beneficiaries 
characterized.  Selected sites are: Jacaleapa and Santa Inés in Honduras, Ozatlán, Usulután in El 
Salvador, and Totogalpa, Madriz in Nicaragua.  

Meetings with farmer groups have taken place in all three countries and coordination with partner 
organizations is taking place (INFOP in Honduras, INPRUH in Nicaragua, and World Vision in El 
Salvador). The project has been presented to community members and local NGOs and collaborative 
relationships are being strengthened and built.  

Significant advances have been made in Zamorano as a new “learning-by-doing” training module on 
climate and agriculture is incorporated in the curricula and is taught in the field. During this quarter, 17 
students have received this five-week training module. Participating students come from different 
countries in Latin America: Honduras (5), Nicaragua (3), Guatemala (3), Ecuador (3), Belize (1), El 
Salvador (1), and Panama (1). Students are testing technologies such as drip irrigation, several soil 
conservation practices, integrated pest management practices, and tools for farm assessments and 
planning.   

Farmer field schools will be carried out in the upcoming quarter and a training event is being held in 
Zamorano with the participation of 26 extension agents, faculty of agronomy academic programs, and 
farmer representatives from all three countries.  

Private Institute for Climate Change Research (ICC): The Advisory Committee members were 
selected, representing ICTA (La Máquina office); CONSUROC; FASUSAC; DISAGRO (a corporation 
which provides in-kind “loans” such as pesticides and fertilizers to farmers); the Ministry of 
Environment and Natural Resources; the Ministry of Agriculture, Livestock and Food (Department of 
Suchitepéquez office); USDA-UVG (a Food Aid Program administered by the United States 
Department of Agriculture (USDA) Foreign Agricultural Service with the Guatemalan Del Valle 
University); the Institute for Agricultural Science and Technology (ICTA) (represented by the 
department that has expertise in beans); the World Food Program (WFP); and the Central American 
Agricultural Technology Integration System (SICTA).  The Advisory Committee met for the first time in 
November 2012 and provided suggestions for workshops and other project activities. 

Two workshops were planned for late January 2013, one targeted at experts on staple crops, and the 
other targeted at farmers. 

The materials for the certificate programs (Diplomados) are being developed, and adjusted to be relevant 
to the climate, language, and other local conditions in each site. The courses will begin by March 2013. 
Participants have been selected; there are 45 participants per group (90 per location), a higher number 
than originally envisioned to account for potential drop-out rates.  The participants include: 

 Nahualá: 39 women and 51 men 

 Parramos, Chimaltenango: 54 women and 36 men 

 La Nueva Concepción: 42 women and 51 men 

 La Máquina: 52 women and 38 men 
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CATIE: CATIE (Centro Agronómico Tropical de Investigación y Enseñanza) began studying the 
climatic and soil suitability of seven plant species that are important for livestock farming. They did a 
literature review on the ecological requirements of different species, and looked at the current known 
distribution of those species in Central America. That information is being used together with 
downscaled A2 emission scenarios1 from the International Center for tropical Agriculture (CIAT) and a 

harmonized soil database to project future suitability of sites for the selected species. They have 
completed preliminary projections for two species, Cordia alliodora and Guazumi umifolia, finding an initial 
increase in suitable areas (until 2040-2050), followed by a substantial decrease in suitability by 2011 for 
Guazumi umifolia and a differentiated suitability change for Cordia alliodora (greater suitability in Nicaragua, 
and less in other Central American countries). The data are undergoing additional analysis, including with 
the less extreme B1 emission scenarios2. 

 

                                                   

1 The A2 family of emission scenarios is characterized by a world of independently operating, self-reliant nations, continuously increasing 

population and regionally oriented economic development. 

2 The B1 family of emission scenarios is characterized by rapid economic growth oriented to services and an information economy, population 

increasing to 9 billion by 2050 then declining, reduction in material intensity, introduction of clean and resource efficient technologies, and 
emphasis on global solutions to economic, social, and environmental stability. 
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C. OBJECTIVE 1: SUPPORT 

FOR USAID MISSIONS AND 

BUREAUS 

Objective I of CCRD is to provide support for USAID Missions and Bureaus. During the second 
quarter of FY 2013, CCRD began finalizing the climate mainstreaming guidance and supporting 
Annexes, conducted discussions with USAID on decision and tool typologies, finished the Infrastructure 
Fact Sheets and Synthesis Paper, and completed the Water, Sanitation, and Hygiene (WASH) case study 
in Iloilo in the Philippines  

ACTIVITY 1.1 GUIDANCE, PILOTS, AND RESEARCH 

Task 1.1.1 Revise Vulnerability and Adaptation (V&A) Manual  

During the second quarter, CCRD received final comments from USAID on the guidance on 
vulnerability and adaptation, and is currently making final tweaks, including refining the graphics. The 
CCRD Team awaits approval from USAID to move into the production process. CCRD partner ICF 
International (ICF) distributed an updated draft of the technical Annex on climate vulnerability 
assessment for review in the last quarter, and is currently revising the Annex. 

Task 1.1.2 Develop Climate Briefs and Annexes  

CCRD staff made progress during the quarter on four Annexes, and finalized a series of Infrastructure 
Fact Sheets. Emphasis was given to ensuring that Annexes complement the mainstreaming guidance. A 
draft final version of the Water Annex was formatted for external review and the remaining three 
Annexes are at various advanced stages of development.  

Water Annex 

During this quarter, Jason Vogel of Stratus Consulting (Stratus) revised the Water Annex to 
accommodate additional reviewer comments and to align the Annex with the Climate-Resilient 
Development guidance.  Mr. Vogel developed a spreadsheet of all reviewer comments to track the 
review, developed an executive summary, and finished revising the Annex.  

Coastal and Marine Annex 

CCRD partner Stratus is revising the Coastal Annex to be more consistent with the main guidance and 
the Water Annex as well as to reflect comments from USAID and other external reviewers. The next 
draft will be distributed for review by the Global Climate Change (GCC) Office next quarter. 

Identifying and Reducing Vulnerability to Climate Change for Disadvantaged Populations Annex 

The outline for the Annex was revised following an internal review of the first draft of the Annex. The 
revised outline is currently under review and a revision to the draft will be completed during the second 
quarter. 

Governance Annex 

During this quarter, Jessica Troell and Bruce Myers (Environmental Law Institute or ELI) began 
finalizing the second draft of the Governance Annex to the V&A Manual, titled “Governing for 
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Resilience: A Guide to Climate-Adaptive Development Decisions. The draft will be under review by 
IRG/Engility and USAID during the third quarter and will be completed by June 2013. 

Infrastructure Fact Sheets and Synthesis Paper 

The CCRD team compiled and formatted a set of nine infrastructure fact sheets and an overview into a 
booklet form, and 50 copies were printed. Upon further review of the booklets, a second round of 
quality assurance and editing was conducted, and 25 more fact sheet booklets were printed. These 
booklets will be distributed to CCRD partners, stakeholders, and other groups for collaboration and peer 
learning purposes. In the next quarter, the CCRD team will oversee the printing of a final set of 100 fact 
sheet booklets and will support USAID in distribution as requested. 

Task 1.1.3 Developing Lessons Learned on Adaptation  

The CCRD team has completed and submitted a first draft of a “good practices” document (formerly 
“Lessons Learned”).  We broadened the focus away from USAID missions to the international 
development community at large. The team lengthened five of the case studies to tell a more compelling 
story about how these approaches typified the principles and practices stated in the report.  An internal 
review and heavy edit was also carried out.  Next steps include ensuring a consistent set of messages 
across other CCRD documents and efforts including CRIS, the Fact Sheets, and the mainstreaming 
guidance, among others. The document would also benefit from formatting as a final product and 
should include pictures and text boxes to highlight the key points made.  The CCRD team will make the 
changes requested by the COTR during the next quarter. 

Task 1.1.4 Prepare Case Studies To Demonstrate the Mainstreaming Guidance 

The CCRD Team, Jenny Frankel-Reed from the GCC Office, Jason Vogel (Stratus), Joel Smith (Stratus), 
Jessica Troell (ELI), and Phil Brown (IRG/Engility consultant), prepared a final report on the WASH 
case study in Iloilo, Philippines, following up on the July site visit.  The report provides background on 
Iloilo and describes water security and governance conditions.  The report identifies and analyzes 22 
options for improving water security in Iloilo. It provides a preliminary analysis of the options based on 
the team’s judgment. 

Task 1.1.5 New Directions in Pilots and Research  

Exploratory Small Grants and Pilots to Demonstrate the Mainstreaming Guidance  

In this reporting period, CCRD small grants program announced Request for Statements of Interest 
(SOI) that is aimed at academic institutions and is designed to support physical and social science, and 
engineering research related to climate change impacts and adaptation, with a focus on supporting good 
development outcomes despite climate change stress. CCRD has received a total of 38 SOIs.  These will 
be reviewed for relevance. A subset of the SOIs will be invited to submit full proposals. The full 
proposals will be reviewed for both technical and financial merit, and awards announced by May 10, 
2013. Grants are generally awarded for one year (from the date of signing a negotiated small grant 
agreement). 

Prepare Background, White, and Research Papers 

The CCRD team received more than 60 concept proposals for background, white, and research papers 
focused on climate change and development. From these proposals, the CCRD team has selected six to 
be taken forward as white papers. The purpose of the papers is to explore and to articulate the case for 
ways that CCRD can advance on a range of fronts in an innovative fashion. All six papers are now 
underway, covering the following topics: climate information in data-sparse situations (developed by 
International Research Institute for Climate and Society (IRI), Stratus, and ICF), using demographic 
health surveys to advance climate-resilient development (ICF and IRI), cost-effectiveness of adaptation 
options (Stratus and ICF), harmonizing the V&A approach with disaster risk management planning 
(IRG and ICF), private sector engagement (ICF and Stratus), and creating positive incentives for 
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adaptation (Stratus and IRG). Each writing team has developed an extended outline and convened a call 
with partners to discuss the outline and writing tasks. All writing teams aim to finalize their papers in the 
next quarter. 

ACTIVITY 1.2 INFORMATION, TOOLS, AND SCIENCE AND 

TECHNOLOGY 
 

Task 1.2.1 Understand USAID Bureau and Mission Needs for Climate Change 

Adaptation Tools 

To promote understanding and awareness of adaptation issues, the CCRD team is scoping out ways to 
develop and incorporate adaptation games to complement CCRD activities. Games would be designed 
to engage key audiences in thinking about the various dimensions of climate change adaptation through 
an entertaining vehicle. During this quarter, the CCRD team completed a brief prospectus that 
articulated the potential purposes, target audiences, key messages, game dimensions, game formats, etc. 
for CCRD games. The prospectus was delivered and discussed during January’s Senior Advisory 
Committee meeting. 

CCRD team members also met with potential collaborators to develop an adaptation game, sharing 
lessons learned and best practices. They adapted a game originally developed by the Red Cross/Red 
Crescent for use during the Kazakhstan training that was used to demonstrate the utility and value of 
seasonal forecasts and insurance (see Task 1.3.4). The game was played multiple times during the 
Kazakhstan trip. The CCRD team began to develop a game to be incorporated into the Adaptation day 
of USAID’s Global Climate Change Training. The game will be designed to reinforce what constitutes 
an adaptation activity (versus non-adaptation activities) and what qualities make activities eligible for 
USAID Adaptation funding. It will be piloted at the Mission-based training in El Salvador from May 6-
10. 

During the next quarter, the CCRD will complete the development of an adaptation game to incorporate 
into USAID’s GCC training and pilot it at the Mission-based training in El Salvador from May 6-10. 
They will continue to identify opportunities to incorporate games into CCRD activities, including 
developing a game for use in the Climate Resilient Infrastructure Services program. 

Task 1.2.3 Support the United Nations Development Programme (UNDP) 

Adaptation Learning Mechanism (ALM) Website  

In the second quarter, Eric Stephan (IRG/Engility consultant) created a preliminary redesign for the 
ALM website that included a content map, page explanations, and sample wireframe. The document was 
reviewed and approved by Jenny Frankel-Reed (USAID) and Andrea Egan (UNDP). Since approval was 
given to move forward, CCRD staff have begun pulling together country-specific documents as well as 
begun reaching out to other USAID programs for additional adaptation documents to add to the site. 
Aten Design Group has been tapped to design and program the website with the guidance of Eric 
Stephan. The website is slated to be completed in the next quarter.  
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ACTIVITY 1.3 TECHNICAL ASSISTANCE AND CAPACITY 

BUILDING SUPPORT 

Task 1.3.3 Support Development of USAID’s Federal Agency Climate Change 
Adaptation Plan 

The purpose of this task is to provide support for the development of USAID’s Federal Agency Climate 
Change Adaptation Plan, under Executive Order (E.O.) 13514, Federal Leadership in Environmental, 
Energy, and Economic Performance.  

In this quarter, the Adaptation Plan was distributed for public comment on March 1, 2013. The CCRD 
team is collecting comments and will consider how to reflect the comments in the new Plan once the 
public comment period ends on May 1, 2013. Next quarter, the CCRD team will review and respond to 
public comments as requested. 

Task 1.3.4 Provide Support for USAID Integration Pilot in Kazakhstan  

CCRD has been engaged to support the USAID Integration Pilot awarded to UNDP titled “Improving 
the Climate Resiliency of Kazakhstan Wheat and Central Asian Food Security” (CRW) on several 
activities, including Activity 2.1 “Needs assessment and stakeholder consultations.” During this quarter, 
CCRD conducted four stakeholder workshops to facilitate discussions with stakeholders on the 
challenges facing the wheat sector in Kazakhstan, with a primary focus on the impacts of climate change 
and variability; one one-day stakeholder meeting in Astana (the capital of Kazakhstan) with major 
government and private sector groups; and three one-day stakeholder meetings with farmers and local 
officials in the northern wheat growing regions. These workshops were a collaborative effort between 
the UNDP-funded CRW Project Team and the USAID-funded and Washington, DC based CCRD 
Project, with support from the Ministry of Agriculture and KazAgroInnovation. 

In advance of the four stakeholder meetings, CCRD provided training for five facilitators, recruited by 
CRW from CRW Project staff, in conducting small group exercises. The training of trainers was held on 
Thursday, February 21, 2013, and the four stakeholder consultations were carried out over a two-week 
period, from February 22 – March 1. 

The first workshop, a one-day stakeholder meeting with major government and private sector groups, 
was held in Astana on Friday, February 22. This consultation was attended by 19 participants, and 
brought together national-level policymakers and other stakeholders that support the wheat sector. 
Participants discussed general challenges facing the wheat sector, climate impacts, vulnerability, and 
options for addressing climate impacts, food security in Central Asia, and Kazakhstan’s role as a wheat 
exporter. This consultation utilized a combination of presentations, small group discussions, and plenary 
discussions. CCRD staff made the technical presentations and the trained facilitators guided the small 
group discussions on four topics: (1) general challenges in the agricultural sector (primarily for context); 
(2) perceptions of climate change and variability in the wheat sector; (3) vulnerability of the sector to 
climate change and variability; and (4) brainstorming on a range of adaptation options to address climate 
variability.  

The subsequent three one-day regional stakeholder meetings in the northern wheat-growing regions were 
held in three different oblasts (regions): Kostanay (in the city of Kostanay), Akmola (in the village of 
Shortandy), and Northern Kazkahstan (in the city of Petropavlovsk). These regional workshops brought 
together farmers and local authorities to discuss the general challenges facing wheat growers and the 
impacts of climate change and variability on farm-level decision-making. The first regional stakeholder 
meetings were held in the city of Kostanay on February 25, at the Kazakh Research Institute of 
Agriculture, with 26 participants in attendance. The second regional stakeholder meetings were convened 
in the city of Shortandy on February 27, at the A. Barayev Kazakh Research Institute (“Grain Institute”) 
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with 24 participants in attendance. The third and final regional stakeholder meetings were held at the 
Hotel Skif in Petropavlovsk on March 1, 2013, with 24 participants in attendance. These meetings 
included technical presentations and small group and plenary discussions. The agenda for these meetings 
included small group discussions on decision-making and the use of climate information.  

ACTIVITY 1.4 SUPPORT FOR GENDER DEVELOPMENT 

Task 1.4.1 Technical Assistance to the Office of Gender Equality and Women’s 

Empowerment  

During the 2nd quarter, Ed Carr (University of South Carolina) completed a literature review focused on 
gender, adaptation, and development. The literature review was designed to fill a knowledge gap at 
USAID, helping USAID to understand “gender” as a more complex issue than simply women versus 
men. The literature survey focused primarily on gender issues in agriculture and rural livelihoods.   
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D. OBJECTIVE 2: 

COORDINATE WITH OTHER 

US GOVERNMENT AGENCIES 

TO SUPPORT 

MAINSTREAMING 

Objective 2 activities, which entail coordinating with other US Government (USG) agencies to support 
mainstreaming, focused during the reporting period on support for the Adaptation Partnership (AP), 
including finalizing two workshop reports and initial preparation for a follow-on workshop. 

ACTIVITY 2.1 ADAPTATION PARTNERSHIP WORKSHOPS 

Task 2.1.1 Conduct Adaptation Partnership Workshops  

Climate Change and Security (Washington, DC) 

The Climate Change and Security workshop report was completed by the Woodrow Wilson Center with 
the help of IRG/Engility during the second quarter. Once completed, the report was sent to all 
participants and uploaded to the AP site. Further dissemination is expected from the Wilson center.  The 
Wilson Center, USAID, the US Department of State, and the Institute for Security Studies (ISS) are in 
discussion about when and where a follow-on workshop should be held.  

International South-South Learning Workshop: Scaling Up Good Practice in Climate Services for 

Farmers in Africa and South Asia (Dakar, Senegal) 

The Scaling up Good Practice in Climate Services for Farmers in Africa and South Asia (December 
2012) workshop report was published in April 2013 by the Consultative Group on International 
Agricultural Research (CGIAR)research Program on Climate Change, Agriculture, and Food Security 
(CCAFS). The report was sent to all participants and uploaded onto the CGIAR website. As a follow-up 
to the workshop, proposal writing workshops will be organized in Africa and Asia to help participants 
apply for competitive grants to implement project ideas developed during the December, 2012 
workshop. 

ACTIVITY 2.2 ADAPTATION PARTNERSHIP COMMUNITIES OF 

PRACTICE 

Task 2.2.1 Facilitate Adaptation Partnership Communities of Practice   

During the second quarter of FY 2013, a significant effort was made on behalf of CCRD to improve the 
website functions that will be used to facilitate the High Mountain Glacial Watershed Program  and 
Climate Services Partnership CoPs.  New designs for the sites were finalized in the second quarter and 
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will be implemented in the third quarter of FY 2013 (see Task PM-6). Partner interaction will be 
encouraged in the coming quarter with increased use of online discussion, webinar, and forum tools.   

Task 2.2.2 Develop Adaptation Partnership Materials  

During this reporting period, CCRD finalized and produced the report for the AP workshop held in 
Washington, DC, entitled “Climate Change and Security,” which took place November 1-2, 2012. This 
report has be finalized and produced.  

ACTIVITY 2.3 DESIGN AND DEVELOP IMPLEMENTATION PLAN 

FOR USAID/PEACE CORPS PARTNERSHIP  
The CCRD team met with USAID to discuss the USAID/Peace Corps Partnership activity very briefly 
in January at the Senior Advisory Committee. USAID then met with the Peace Corps to discuss 
implementation of the activity and briefed the CCRD team.  In the discussion with Peace Corps it was 
decided that the partnership would move forward but at a pace the Peace Corps could handle as they are 
limited in their capacity at this time. The feasibility of a small grants program was also discussed. It was 
decided that the management burden of very small grants needed for Peace Corps members may be too 
difficult to accommodate and that another form of funding for adaptation implementation should be 
explored.   

In the next quarter, the CCRD team will continue to follow up with the Peace Corps on potential 
opportunities for partnership, including the development and dissemination of training for Peace Corps 
volunteers. The CCRD team will continue to honor the request of Peace Corps that the activity happen 
at a pace they can accommodate.  
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E. OBJECTIVE 3: IDENTIFY 

AND RESPOND TO 

EMERGING ISSUES AND FILL 

GAPS 

Progress was made on the four activities under Objective 3, identifying and responding to emerging 
issues and filling gaps. CCRD continued follow-on work in Jamaica, held a Coastal Climate Change 
Workshop in Tanzania, began preparing for the Living Laboratory workshop in Peru for the High 
Mountain Glacial Watershed Program, continued activities under the Climate Services Partnership, and 
kicked off activities of the new Climate Resilient Infrastructure Services Program. 

ACTIVITY 3.1 SUPPORT ADAPTATION PLANNING AND 

IMPLEMENTATION 

Task 3.1.1 Support Preparation of National Adaptation Plans (NAPs)  

CCRD, in collaboration with USAID, has been supporting a process for developing an integrated policy 
framework for the Government of Jamaica that incorporates climate considerations. During this quarter, 
discussions have been carried out between USAID and the Government of Jamaica regarding next steps. 
However, the slowness of progress within the Government has limited CCRD’s ability to contribute to 
the policy framework. More work on the framework is anticipated for the next quarter. Also in the first 
quarter, CCRD provided support to a workshop in Tanzania to inform the country’s national adaptation 
planning process, and began preparation for a regional workshop expected to take place in May, 2013 in 
Accra, Ghana to support adaptation planning at both the national and regional levels in West Africa. 

Tanzania Coastal Climate Change Workshop 

Working with Tanzania’s Vice President’s Office, USAID/Tanzania, and the University of Rhode 
Island’s Coastal Resources Center, CCRD conducted a coastal-focused workshop to support and inform 
Tanzania’s national adaptation planning process. The workshop was attended by about 30 people on 
Day 1 and 25 people on Day 2, with representatives from Government (e.g., Vice President’s Office; 
Ministries of Agriculture, Water, Livestock and Fisheries, Natural Resources and Tourism; Planning 
Commission), NGOs (e.g., WWF), research institutes (e.g., WIOMSA), and the private sector 
(Norwegian oil company). The objectives of the workshop included: vetting USAID’s mainstreaming 
approach with the stakeholder group, eliciting quality inputs on the coastal sector that the government 
could use as they move their NAP process forward, and stimulating thinking about criteria for evaluating 
adaptation options. The Coastal Resources Center will develop a first draft of the workshop report. 

Task 3.1.2 Develop and Pilot Fast Track Implementation (FTI) Concept 

During this quarter, the CCRD team presented the initial concepts for Fast Track Implementation, 
which uses a streamlined approach for identifying adaptation options that can be implemented quickly, at 
the Senior Advisory Committee meeting in January. The CCRD team submitted a revised concept paper 
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that incorporated comments received from the Senior Advisory Committee. The CCRD team also 
submitted a draft budget through August 2013.  

The CCRD team also began working to identify criteria for applying FTI. From this work, the team 
submitted a memo “Criteria for Identifying Fast Track Implementation Opportunities” on March 25, 
2013, and another entitled “Fast Track Implementation Sector Identification” on March 29, 2013. These 
materials outline the FTI approach and will be used to inform work in the next quarter. 

In the next quarter, the CCRD team will work on developing a set of FTI options. This will first be done 
for one specific sector to serve as a template. After collecting feedback from the larger CCRD team, this 
activity will be expanded to additional sectors. The CCRD team will also begin to apply criteria to 
identify potential suitable locations for application and work with partners (particularly USAID) to 
identify and refine potential areas (especially those which could support current CCRD pilots/efforts; 
work with stakeholders).  

ACTIVITY 3.2 GLACIERS AND MOUNTAINS 

Task 3.2.2 Develop the HMGWP’s Community of Practice  

CoP Membership/Expectations  

CoP membership was expanded as per the recommendations and networks of interested parties.  New 
prospective members were sent the introductory email and information about the goals of the HMGWP.  
The additional members within this quarter mainly consisted of individuals from the World Wildlife 
Federation as well as UNDP – Pakistan.  The current CoP mailing list has 112 active members and 148 
people interested in the program (Participant List_Marc2013.xlsx).  In an effort to improve the CoP, a 
Steering Committee was formed last year, and the first meeting is planned for the end of April once 
discussion board capabilities are developed for the new HMGWP website. 

CoP Platform  

Kate Voss is in continuous contact with the Engility web team (Rosamund Mische John, Radha 
Arunkumar, and Meghan Hartman) to develop the new HMGWP website.  The final design was selected 
(see “HMGWP_WEBSITE_WIREFRAME_122012.pdf”) and is currently being developed by the 
website design team.  A conference call was held on Friday, December 30th, 2012 and Wednesday, 
March 13th, 2013 to finalize the website design and develop a plan for final content upload and launch.  
The website design team should have the prototype ready by the last week of March for review, and 
content will be uploaded that week.  The expected launch date is during the first week of April assuming 
the design and content upload goes smoothly.  Since the new site is currently being developed, some 
content (such as the September/October Expedition Logs) will not be uploaded to the old Adaptation 
Partnership site, but will be added to the new HMGWP site exclusively. 

CoP Services/Expansion 

The Fall 2012 quarterly newsletter was sent to the Community of Practice on January 14, 2013 
(“HMGWP_FALL_NEWSLETTER_Final.pdf”).  The next quarterly newsletter (Winter 2012/2013) is 
currently in review with Engility’s Meghan Hartman and will be sent to the CoP as soon as final revisions 
and design are completed (“text_Winter Newsletter_v3.docx”).  In addition to the newsletters, the final 
revisions to the first HMGWP CoP webinar were completed.  The topic of the first webinar is Glacial 
Lake Rapid Reconnaissance and will be launched the third week of April once the new HMGWP website 
is ready (see “HMGWP Webinar#1_GLRR_v9_small.pptx”).  The webinar will provide an ideal 
opportunity to highlight the new website and will be the foundation for the first HMGWP CoP Steering 
Committee meeting, which will occur the week after the webinar is launched.  A second webinar will be 
prepared for the end of June 2013 or early August 2013 based on timing with the HMGWP conference. 
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CoP Meetings   

The invitation to the 3rd International HMGWP CoP conference was finalized and sent to the CoP 
membership on Sunday, February 10, 2013 (see “Peru2013_Invite_final.pdf”). Kate Voss maintained a 
log of all RSVPs and, based on the response, a Participant List and suggested funding was provided to 
Engility and USAID for review.  The decisions for funding are in the process of being finalized and, 
once complete, an email and Registration Form will be sent to all Participants alerting them of their level 
of funding (full, partial or none) (see “FINAL_Registration form_Formulario de registro.doc”).  Kate 
Voss will coordinate with P&R to ensure that all registration information is up-to-date. 

CoP Outreach and Services  

The Winter 2012/2013 newsletter features the interdisciplinary nature of the HMGWP CoP 
membership, with a particular emphasis on the social science efforts of HMGWP CoP members.  An 
article was written by CoP Member Ornella Puschiasis about a session at the American Anthropologist 
meeting this past December.  Four HMGWP CoP members organized their own session and 
summarized the meeting for the Winter newsletter.  In addition, two HMGWP CoP members’ 
photographs were selected for the Association of American Geographer’s photo contest and their 
images and photo essay are included in the newsletter.  Finally, a summary of HMGWP activities at 
conferences and recent research is featured. Future newsletters will continue to include news, updates, 
case studies, stories from the field, best practices, tools, funding opportunities, and upcoming events.  
The first HMGWP webinar highlights the Glacial Lake Rapid Reconnaissance (GLRR) work, particularly 
with the ground-penetrating radar and bathymetry technology and will be launched in coordination with 
the new HMGWP website in April.  The new HMGWP website will launch the first week of April and 
will feature a new, interactive interface to inspire increased collaboration and discussion among 
HMGWP CoP members.  Content for the CoP is continuously collected and posted to the CoP 
platform/website.  

CoP Presence at Workshops/Conferences  

Alton Byers attended (self-funded) the American Alpine Club (AAC)’s Annual Meetings and 50th 
Anniversary Celebration of the first U.S. climb of Everest on  February 22 and 23, 2013 in San 
Francisco, California.  The event provided the opportunity to continue discussions with Ellen Lapham, 
Director of the AAC’s Conservation Program, about the on-going HMGWP-AAC Climber Scientist 
program collaboration; meet with HMGWP Climber-Scientist grantees Adam French and Ulyana 
Horodyskyj for research project updates; meet with National Geographic Society (NGS) and North Face 
representatives to discuss plans for the forthcoming NGS Everest book (which Byers co-authored), and  
May 6, 2013 speaking engagement at NGS Live!; meet with International Union for Conservation of 
Nature (IUCN) Mountain Protected Areas representative Linda McMillan; and establish contact with a 
range of prospective HMGWP donors. 

Task 3.2.3 Design and Conduct the Climber-Scientist Competitive Solicitation 

TMI and CCRD grants Manager continued to monitor the progress of the Climber-Scientist Small 
Grants.  This included responding to numerous emails form grantees and CCRD staff regarding the 
initiation of the grants. 

Activities that commenced during the reporting period include the following: 

 During the quarter HMGWP staff assisted with technical monitoring of small grant progress and 
provided technical assistance and mentoring to recipients as requested by grantees or CCRD 
management. Several interim progress reports of grantee activities were received and reviewed for 
progress.  One grantee Ulyana Horodyskyj of University of Colorado at Boulder was assisted with 
obtaining a research permit for her research in Sagarmartha National Park in Nepal. 
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 During the quarter, the HMGWP has organized the 3rd International Workshop on Climate 
Change Adaptation and Risk Management in High Mountain Glacial Watersheds. The Workshop 
includes participation of all Climber-Scientist Small Grantees in the agenda as speakers.  In-
country meetings will be held in Huaraz, Peru with grant recipients to facilitate sharing of 
approaches and lessons learned and monitor progress. 

Task 3.2.4 Implement CoP Pilot Project and Research 

Activities that commenced during the reporting period include the following: 

2013-2014 Nepal Program Workplan: Year Two (2013-2014) activities of the High Mountain Glacial 
Watershed Program in Nepal will focus on broadly supporting high-mountain glacial landscape and 
watershed climate change adaptation, resilience building, and climate-smart development. The focal work 
area will continue to be the Khumbu Valley because of the magnitude of the challenges it faces (e.g., 
from an Imja Lake GLOF event), its economic importance to Nepal, the vulnerability of the rural 
population in the area, and downstream communities dependent on the services it provides. Designing, 
partnering, and initiating a Local Adaptation Plan for Action for the Khumbu Valley will be central to 
Year Two activities and deliverables.  Technical reports were submitted describing several critical aspects 
of Imja Lake including the volume of water contained in the lake at the present time and a mapping of 
the ice present in the terminal moraine dam of the lake.  Work is ongoing to estimate the reduced risk of 
downstream community members from an Imja Lake GLOF if various risk reduction measures are 
undertaken (HMGWP Imja GPR Paper - Draft Final 25 Oct 2012 CCRD 1.docx, and HMGWP Imja 
Sonar Paper - Draft Final 31 Jan 2013 CCRD 1.docx).  The HMGWP continues to coordinate closely 
with the UNDP-Nepal office on their proposed Imja Lake risk reduction project proposal. Two papers 
describing the work of the HMGWP team in the Hinku and Hongu valleys of Nepal have been accepted 
for publication in technical journals (Hongu Paper Abstract 20March2013.docx, Hinku_Abstract-
Byers.docx). 

Nepal Local Adaptation Programme of Action: The facilitation of the LAPA production process 
began in January 2013 and builds on TMI’s decades of work in the region, the September 2012 
community workshops, IRG/Engility’s training of trainers’ workshop in Kathmandu (which engaged 
local stakeholders in climate change adaptation and development activities and planning), plus various 
trainings of TMI staff in climate change principles and adaptation methodologies.  The integration of 
USAID's Climate Resilient Development Guidelines (USAID 2013) and principles into the Khumbu 
LAPA framework will be included where appropriate.  Follow-up meetings with Khumbu stakeholders 
from all of the September workshop consultations were held in Kathmandu in early March, 2013.  A 
visit to the District Center of Salleri was made in mid-March to meet and consult with government 
representatives.  A LAPA Framework was drafted that contains guidelines, summation of initial work, 
and a plan for developing a draft LAPA action plan was produced, building on the information obtained 
during the September 2012 community consultations in Phakding, Namche, and Dingboche as well as 
several follow on meetings in Kathmandu. The draft LAPA provides the guidelines necessary for 
implementation of the full, detailed, and community-based LAPA by late 2013 or early 2014.  

Peru Local Adaptation Programme of Action: Three sub-tasks were initiated in the Cordillera Blanca 
region of Peru in January, 3013 that include (i) planning and building scientific, social, and institutional 
capacity for climate resilient development and risk management in a key high mountain watershed, (ii) 
evaluating climate change risks and vulnerability for a high-mountain urban areas (the city of Huaraz), 
and (iii) planning for the implementation of pilot projects to understand, address, and mitigate glacial 
lake outburst flood risk and lake recession impacts.  The HMGWP, through an MOU signed between 
TMI Ministry of Environment of Peru, is cooperating with the Ministry of Environment of Peru/Inter-
American Development Bank project to strengthen Peru’s regional capacities to adapt to climate change 
in the development and implementation of the Quilcay (Palcacocha) Valley and Huaraz Local 
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Adaptation Plan as a pilot case for glacier watershed mountains in Peru. This cooperation is expected to 
translate into the leveraging of additional funding and small grants to implement Quilcay Local 
Adaptation Plan activities and mobilize political, economic and technical support from GOP agencies in 
the region.  

TMI’s High Mountain Glacial Watershed Projects and Leveraged/Influenced Funding 

 
1. HQ/Global Programs 

 USAID/Engility, High Mountain Glacial Watershed Program, under the Climate Change Resilient 
Development (CCRD) program in the Water IQC. Natural hazard risk mitigation (especially from 
Glacial Lake Outburst Floods), high mountain adaptation planning, community of practice 
development, capacity building. Work focused on Nepal (Khumbu Valley / Mount Everest 
Region) and Peru (Cordillera Blanca). Ca. $1,000,000 directly and $600,000 to partners to date 
from 2011 to present and continuing (with UT at Austin). 

 National Science Foundation, $75,000, Adapting to a World without Glaciers workshop in Peru, 
July 2009 

 National Science Foundation, $75,000, Andean-Asian Glacial Lake Expedition, Khumbu, Nepal, 
September 2011 (with University of Texas (UT) Austin) 

 National Geographic Society/Waitt Grant Program, $20,000, and Hokkaido University, 
$10,000.00, assessment of dangerous glacial lakes in the Hongu valley, Makalu-Barun National 
Park, Nepal, Phase I, 2009. 

 National Geographic Society/Waitt Grant Program, $20,000, assessment of dangerous glacial 
lakes in the Hongu valley, Makalu-Barun National Park, Nepal, Phase II, 2010. 

 National Geographic Society/Blackstone Challenge Grant, $50,000, alternative energy, solid and 
human waste management, and adventure tourist awareness building in alpine ecosystems of the 
Everest and Makalu-Barun National Parks, Nepal, 2011 and 2012 

 Leveraged/Influenced: UNDP Nepal, Community-Based Flood and Glacial Lake Outburst Risk 
Reduction Project, Khumbu, Nepal, estimated $7 million, explicit request for The Mountain 
Institute and UT Austin to participate/backstop the (1) risk reduction, (2) monitoring, (2) disaster 
knowledge dissemination and training, and (4) community based early warning system objectives, 
and to take the lead in development of the Khumbu LAPA (Local [climate change] Adaptation 
Plan of Action]. 

 

2. TMI Andes 

 USAID/Peru: Peaks to Coast: “From the Glaciers to the Coast: Building Climate Change 
Awareness and Resilience in the Ancash and Piura Watersheds of Northern Peru (USAID-TMI 
Cooperative Agreement 527-A-00-09-0000-00), implemented between July 15, 2009 and July 14 
2012 ($1.5 million). Detailed project design was informed by the conference,  Adapting to a World 
Without Glaciers (July 2009)  
(http://transition.usaid.gov/our_work/environment/climate/docs/Adapting_to_a_World_Witho
ut_Glaciers.pdf ) that gathered science and policy-makers in the Santa basin. In the framework of 
the Peaks to Coast project and the trust built by previous people –to-people exchanges and this 
conference, TMI and IUCN championed the Santa Water Forum, a dialogue mechanism that is now 

http://transition.usaid.gov/our_work/environment/climate/docs/Adapting_to_a_World_Without_Glaciers.pdf
http://transition.usaid.gov/our_work/environment/climate/docs/Adapting_to_a_World_Without_Glaciers.pdf
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operating through a committee of public and private organizations (see 
http://www.foroaguasanta.org/). The forum promotes a shared inclusive vision for the watershed 
among all stakeholders, increasing access to scientific information and dissemination of the 
principles of integrated watershed management. 

 IUCN/Government of Finland US $756,000 for the next 30 months, grant to TMI to implement 
a climate change adaptation project in Piura with paramo communities (not a glacier watershed 
but USAID adaptation methodology is to be applied). 

 AVINA Foundation/Coca Cola Foundation water replenishment program (currently under 
consideration) multiple year grant of approximately $100,000.00 per year to further develop the 
water fund established under the USAID Peaks to Coast project with water users of Piura 
lowlands who benefit from paramo conservation (complements grant above). 

 IUCN/Government of Germany (currently under consideration) $210,000 to identify and then 
implement pilot ecosystem-based,  “no-regret” adaptation strategies in a location in the Lima 
highlands. 

 Leverage: TMI Peru is cooperating with Peru's National Council on Science, Technology and 
Technological Innovation (CONCYTEC) in their plans to set up a Research Center of Excellence 
on water, center that will deal as a priority issue with glacier recession and ecosystem dynamics 
associated with water replenishment issues. 

 Leveraged: Ministry of Environment of Peru/Inter-American Development Bank will invest up 
to $200,000 in 2013-2014 at Quillcay valley in implementation of the LAPA and capacity building 
activities. These funds are to be invested in the process to speed up public investment (e.g. 
feasibility studies, training municipalities in the design of public investment for climate change 
adaptation projects). Accessing public funds may take two years but the investments will be of 
significant scale (i.e., several individual projects with a value of US $2-4 million/project). 

 Leveraged: $4 million in climate change adaptation funding lined up for climate change resilient 
development from the Peruvian Government to the Three Rios Commonwealth of Municipalities. 

TMI Nepal 

 Climate resilient livelihoods: Medicinal and aromatic plant (MAPs) work including cultivation 
and climate resilient income in Rasuwa and Dhading districts: $58,900 per year for 2 years = 
$117,800 from the Pro Victimis Foundation.  

 Climate resilient livelihoods: All private, individually funded MAPs work for Upper Arun work, 
approximately $40,000 per year times two years = $80,000, Dudley Foundation, PerAdam 
Foundation and various private donors. 

 Programmburo Internationale Klimascultzinitiative, Federal Ministry of Environment, Nature 
Conservation and Nuclear Security, German Government. $254,628.00 Climate Change 
Adaptation Project, western Nepal, 

 High mountain REDD work: $126,000.00/two years from Wildlife Works CarbonLLC. 

UT at Austin’s High Mountain Glacial Watershed Projects and Leveraged/Influenced Funding 

 Uncompensated salaries for PI McKinney, fellowship supported graduate research assistants 
Somos, Cuellar, and Rivas and tuition of fellowship supported students Somos, Cuellar, and Rivas, 
and out-of-state tuition remission for HMGWP supported graduate research assistants Chisolm 
and Rounce: $217,392. 

http://www.foroaguasanta.org/
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Recent Reports 

1. Ground Penetrating Radar Survey for Risk Reduction at Imja Lake, Nepal, by Marcelo Somos-
Valenzuela, Daene C. McKinney, Alton C. Byers, Katalyn Voss, Jefferson Moss, James C. 
McKinney (submitted as a deliverable last quarter, awaiting comments from Engility) 

2. Bathymetric survey of Imja Lake, Nepal in 2012, by Marcelo A. Somos-Valenzuela, Daene C. 
McKinney, Alton Byers, and David Rounce (submitted as a deliverable this quarter) 

3. Local Adaptation Programme of Action (LAPA) Framework by Alton Byers, Ang Rita Sherpa, 
Phurba Sherpa, Brian Peniston, and Dambar Thapa (submitted as a deliverable this quarter) 

4. Safety Measures in Dangerous Glacial Lakes in the Cordillera Blanca, Peru by Cesar Portocarrero 
(submitted as a deliverable this quarter – a decision needs to be made regarding final editing, 
formatting, and publication of the document in time for the July Peru workshop) 

5. Research at Huascaran National Park, by Daene McKinney, Rachel Chisolm, Marcelo Somos-
Valenzuela (submitted as deliverable this quarter.  Document includes reporting of GPR 
investigations of Arteson Glacier and Pastoruri Glacier in Peru in July 2012). 

6. Guide to the Cordillera Blanca/ Gui Cordillera Blanca (in Spanish), translation completed for 
improved access to knowledge about watersheds and high mountain ecosystems (submitted as a 
deliverable this quarter) 

7. Percepciones Catac and Percepciones Quillcay by Cristina Giraud and TMI Peru staff – summary of risk 
perception studies completed in Catac and Quillcay watersheds (submitted as a deliverable this 
quarter) 

8. Definicion de necessidades by Oliver Gonzales – summary of the public investment work to date and 
strategy to ensure private investment projects are completed by Ancash municipalities (submitted 
as a deliverable this quarter) 

9. Triptico Quillcay and Triptico by TMI Peru staff – pamphlets regarding watersheds and risk of a 
GLOF in Quillcay (submitted as a deliverable this quarter) 

Recent Related Publications 

1. “Contemporary human impacts on subalpine and alpine ecosystems of the Hinku valley, Makalu-
Barun National Park, Nepal,” by Alton Byers, accepted for publication on March 19, 2013 by 
Himalaya: The Journal of the Association for Nepal and Himalayan Studies. 

2. “Glacial Lakes of the Hinku and Hongu Valleys, Makalu-Barun National Park and Buffer Zone, 
Nepal,” by Alton Byers, Daene McKinney, Marcelo Somos, Teiji Watanabe, and Damodar 
Lamosil, accepted for publication by Natural Hazards on  March 20, 2013 

3. The Nature of Everest, by Alton Byers.  In: The Lure of Everest. Washington, DC: National 
Geographic Society, March 2013. 

4. Mountains: Human and Physical Dimensions, edited by Martin Price, Alton Byers, Don Friend, and 
Thomas Kohler.  University of California Press at Berkeley.  Publication date: September 2013. 

5. Discover Magazine, “An Interview with Alton Byers,” forthcoming in May 2013. 

Forthcoming Presentations 

1. NGS Live!, 6 May 2013, “The Call of Everest,” Alton Byers with Conrad Anker, Mark Jenkins, 
Emily Harrington, National Geographic Society, Explorers Hall 
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2. Foreign Service Institute, 9 May 2013, Alton Byers on “An Introduction to the High Mountain 
Glacial Watershed Program.” 

ACTIVITY 3.3 CLIMATE SERVICES 

Task 3.3.2 Coordinate Activities of the Climate Services Partnership  

The Secretariat has continued receiving feedback from the Second International Conference on Climate 
Services (ICCS2) attendees with regard to the content, structure, and organization of the conference, via 
a survey circulated in early January.   We are aiming to utilize this input, as well as a separate solicitation 
of ideas to help inform the planning and development of ICCS3.   

Initial members of the ICCS3 Organizing Committee have been identified. They include representatives 
from Jamaica Met, Caribbean Institute of Meteorology and Hydrology, World Bank (WB), UKMO, 
National Oceanic and Atmospheric Administration (NOAA), CCAFS, NCAR, the CSC, and other 
members of the CSP Coordinating Group.  We have made contact with potential local conference 
organizers and conference venue.  Initial ideas for agenda topics and/or side event sessions have been 
discussed with several CSP members and a short summary of ideas has been prepared to discuss further 
with the membership and potential theme leads. 

Based on further consultations, the Secretariat developed a revised set of ideas for CSP near-term 
priority activity areas. These include fostering communities of practice, building knowledge and capacity 
across the Partnership, technical support and data access, assessment and evaluation, and the 
development of a new resource, the CSP Knowledge Exchange.   

Plans have been developed for launching the CSP Knowledge Exchange.  We will utilize the Adobe 
Connect facilities for the webinar components, and the online Forum facilities as developed for CCRD 
for ongoing discussion around Knowledge Exchange topics.  The first webinar will be hosted in early 
April 2013, entitled “Stakeholder Involvement through the EUPORIUS project,” and delivered by Carlo 
Buontempo, UKMet.Office.  We have also been in discussion with GIZ about an online forum they are 
hosting for a set of the GIZ project partners, which will have similarities with the Knowledge Exchange. 
We have developed plans to link these platforms so as to provide additional contributions to the 
Exchange, and to engage a wider audience in the dissemination and discussion of material presented 
through the GIZ platform. 

The CSP Secretariat has been working to build on the outcomes of the CCAFS/WMO/USAID/CSP 
workshop “Scaling Up Climate Services for Farmers in Africa and South Asia,” with the goal of assisting 
in the development of collaborative proposals and projects among the participants, and utilizing  the 
CSP platform to promote a focus area on climate services for farmers. We will look to provide exposure 
for this activity at ICCS3 and other relevant forums. Working with the sponsor group, we have 
developed plans for organizing a set of planning/proposal development workshops in 2013 for several 
of the regional subgroups, and one or more cross-cutting theme groups.  CCRD will provide financial 
support, and technical assistance, for these workshops, and can provide support through its small grant 
program awards for initial activities of a few groups.  CSP will assist in administering the small grants 
process, can serve as a resource, as needed, for expertise/partners, and a means of communication/ 
dissemination among the subgroups and the wider CSP network. 

We have developed an active exchange with the Sustainable Business Institute and the United Nations 
Environment Programme (UNEP) Financial Initiative, with regard to developing collaborations in the 
area of climate services for financial services, and more broadly a strategic linkage between climate and 
financial services as components of an integrated (and sustainable) climate risk management capability.  
We are working to connect partners and support a knowledge-gathering project (involving both climate 
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information providers and financial services “users”) and discussing the possibility of a collaborating on 
a white paper on climate and financial services. 

We have had an active exchange and meetings with World Vision International (WVI) over this quarter.  
This builds on the discussions at ICCS2 where the case was made for collaborations with large 
development NGOs as a means to deliver climate services capacities, at scale and on the ground in many 
developing country settings which otherwise are very hard to reach.  Discussions have focused on the 
development of specific climate services activities in east Africa (especially Tanzania), where WVI already 
has a major ongoing program through which climate services could be channeled.  CSP is working with 
CCAFS, IRI, World Meteorological Organization (WMO) and other partners to promote and support an 
effort that could demonstrate scalable climate services for rural communities in Tanzania, and then the 
larger East Africa region. 

A number of additional bilateral meetings/conference calls were undertaken over the period, regarding 
new partner development, workshop or project planning, institutional linkages, or resourcing. 
Noteworthy among the organizations engaged were:  Climate Services Center, Germany; World Bank; 
CDKN (Climate Development Knowledge Network); CIMH and CCCCC (Caribbean); CERFACS 
(Centre Européen de Recherche et de Formation Avancée en Calcul Scientifique; ESIP (Earth System 
Information Partnership); NOAA; GFCS; GIZ; and UNDP. Three conference calls of the CSP 
Coordinating Group were undertaken during this period.   

Task 3.3.3 Compile and Disseminate Current Climate Services Knowledge 

The CSP secretariat has been working with Engility’s web team, led by Rosamund Mische John, to 
further develop the CSP website. We have also worked with Fernanda Zemoglio to develop ideas 
regarding the improvement of our interactive database. A list of requested improvements from the 
website development tracker, and mock-ups for a possible redesign of the interactive map were 
prepared. 

We have also developed an online Forum to support South-South collaboration on information tool 
development. This Forum will be incorporated into the CSP website; it will be led by IRI’s Remi Cousin 
and launched at the workshop in the Dominican Republic April 3.  

Task 3.3.4 Conduct Case Studies and Assessments of Climate Services 

The CSP secretariat held a workshop March 11-12, 2013 in which the group developed a methodology 
for the assessment of climate services at relatively modest levels of investment. The methodology, will be 
further refined; supporting text will also be developed. Over the next quarter, the methodology will be 
used to evaluate the climate services; eventually, a synthesis document will point out strengths and 
weaknesses in the methodology itself, allowing us to improve it with for future evaluations.  

Task 3.3.5 Economic Valuation of Climate Services 

Under Task 3.3.5, IRG/Engility and Stratus carried out the work described below and engaged in 
discussions on future efforts related to the economic valuation of climate services. 

Literature Survey and Synthesis Paper on Valuing Climate Services 

Janet Clements and Aaron Ray of Stratus revised the draft report on economic valuation of climate 
services across economic sectors in response to comments and feedback from members of the CSP 
Working Group on the Economic Valuation of Climate Services. The draft final report was submitted to 
CCRD for final proofing and production at the end of the quarter.  

Primer on Valuing the Benefits of Weather, Climate and Hydrometeorological Services 

CCRD Chief of Party, Glen Anderson, collaborated with Ms. Haleh Kootval of the World 
Meteorological Organization, to prepare a concept paper and annotated outline for the primer. He also 
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assisted in preparing the provisional programme for the four-day workshop to be convened next quarter 
in Geneva, Switzerland at the WMO headquarters.  

Task 3.3.6 Climate Information Guide  

During this period, a second draft of the Guidance Note on Hydromet Services, commissioned by the 
World Bank was completed.  Following discussions among USAID/E3, IRI, and WB on the topic of 
collaboration on climate services guidance under the CSP umbrella, IRI sent guidance material requests 
to the following institutions/stakeholders: GIZ, DFID, WB, USAID, IDB, WFP, RCRCCC, WMO, 
CSC, Uk MET, World Vision, ADB, NCAR, CDKN, IFAD, UNEP, Mohammed Boulahya, JPI, 
UNDP, European Space Agency, NOAA, CCAFS, and AUSAID. IRI has received guidance materials 
from several institutions and has posted the materials on the CSP website following approval of the 
authoring institution. IRI developed a template to structure the review of the guidance materials and has 
started populating this template to better identify overarching themes, topics addressed, identify needs, 
gap areas, and possibilities to integrate and build on the materials. 

Task 3.3.7 National/Regional-level Climate Services Development  

Subtask 3.3.7.1  Climate service capacities and communities of practice for West Africa 

IRI has had initial Skype discussions with Dr. Abdou Ali at AGRHYMET regarding the YR2 technical 
capacity development activities. Tentative dates for the visit of IRI Scientist, Tufa Dinku have been set in 
July 2013. AGRHYMET has also requested a two-week training on data quality control (QC) and 
satellite rainfall estimation and merging, both parties are exploring options to fund this additional 
request. 

Subtask 3.3.7.2 Central America Follow up to Adaptation Partnership workshop 

IRI has begun organizing the logistical details required to host the YR2 workshops in Central America. 
Workshops will be held April 2-3, 2013 in the Dominican Republic, May 9-10, 2013 in Guatemala, and 
June 25-27, 2013 in Honduras. The online Forum to support South-South collaboration on tool 
development will be launched at this workshop.  

Subtask 3.3.7.4 National-level Climate Services development in Jamaica. 

The initial activities in engaging key institutions in Jamaica were completed during a visit from IRI team, 
joined by John Furlow of USAID, in early February 2013.   This included a technical review with the 
Met Service, plus meetings with several groups, including the Office of Disaster Preparedness and 
Emergency Management, Planning Institute of Jamaica, Ministry of Agriculture and Fisheries, Rural 
Agriculture and Development Agency, University of West Indies (Institute for Sustainable Development, 
Center for Marine Science, Climate Studies Group), ACDI/VOCA, Water Resources Authority, Airports 
Authority of Jamaica, Caribbean Maritime Institute, Ministry of Land Use, Water and Climate 
Change.  These are summarized in the scoping visit reports. Emerging from the consultations is the idea 
of focusing on climate services around managing drought.  We will be following up on several 
fronts.  First, technical training at IRI, and follow-up training in Jamaica, together with CIMH, perhaps 
the university and other collaborators.  We will develop a plan to engage the National Drought 
Committee on the policy side. And we will work to establish a couple of working group activities that 
will bring together the decision making and climate communities, to establish priorities for particular 
climate services.    

Task 3.3.8 Develop Climate Services Products for the Agricultural Sector  

Work under this activity during this quarter has been largely related to the start-up and staffing for the 
computer modeling efforts required to support this effort. Twenty applicants responded to the 
advertisement for the programmer position. Of these, four were screened by telephone and two of those 



CCRD QUARTERLY REPORT FY2013 QUARTER 2     29 

four were interviewed in person. A final recommendation was then made by the committee on February 
20, 2013.  The search progressed to discussion of acceptable targets of annual compensation and start 
date, and the full recommendation submitted to human resources for review of process, to ensure equal 
opportunity was afforded all qualified candidates, and approval of terms.  An offer has been made and it 
is anticipated that the programmer will join the team on April 1, 2013.  

Task 3.3.9 Climate Services Technical Backstopping of Development Programs  

IRI was consulted by Engility to assist in the framing of discussions points for the recent mission to 
Kazakhstan. There has been initial review and planning for IRI support for climate services development 
in Kazakhstan. 

ACTIVITY 3.4: CLIMATE RESILIENT INFRASTRUCTURE SERVICES 

PROGRAM 
During this quarter, CCRD partner ICF further developed the Climate Resilient Infrastructure Services 
(CRIS) program. CRIS is developing and testing approaches that can increase the climate resilience of 
infrastructure assets and the services they provide in developing countries. 

Considerable work was done in this quarter to further refine the focus of CRIS with USAID objectives, 
ensure engagement and collaboration with CCRD partners, and broaden the scope of the program to 
include working with USAID Missions. This work involved a briefing delivered at the CCRD SAC 
Meeting in January that presented the CRIS program and explored opportunities for CCRD 
collaboration in CRIS. Following the SAC Meeting, ICF worked with USAID to develop a briefing on 
CRIS that incorporated feedback and integrated support to USAID Missions as they invest in urban 
infrastructure services. 

Task 3.4.1: Identification of Pilot Cities 

CCRD partner ICF made substantial progress on the identification and selection of pilot cities to work 
with under CRIS. The outcome of this effort was a short list of candidate cities in Africa, Latin America, 
and the Caribbean, and initial planning and logistics for a pilot selection scoping visit to Mozambique. 
Activities in the first quarter included the following: 

1. ICF drafted and finalized criteria for the city selection. The criteria consisted of: (i) threshold 
criteria for screening a large number of cities to identify a pool of potential city participants, and 
(ii) qualitative criteria for evaluation and down-selecting through further research and 
consultations. 

2. ICF applied the screening criteria to narrow the number of cities. ICF worked with USAID to 
consult with USAID Missions, CCRD partners, and various external stakeholders working on 
urban climate resilience in these areas to further refine the list. The result was a shortlist of cities 
in Mozambique, the Dominican Republic, and Peru. 

3. ICF conducted initial research on the Mozambican and Dominican candidate cities. This 
information was assembled in tracking spreadsheets that summarized key demographic, 
infrastructure, climate, and climate vulnerability information. ICF reviewed information on 
donor activities, existing climate impact and vulnerability assessments, and general background 
on the pilot cities, with a focus on the Mozambican cities. 

4. ICF worked with USAID and the USAID-Mozambique Mission to schedule a series of visits to 
the candidate pilot cities and potential partners in Mozambique, which will be conducted from 
March 28 through April 10. ICF coordinated with the USAID-Mozambique Mission to arrange 
travel and hotel logistics, local support, draft letters of invitation, and to schedule meetings with 
city officials and donor agencies working in Mozambique. 
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In the coming quarter (FY13 Q2), ICF will: 

 Visit three candidate cities in Mozambique as well as national government offices in Maputo, to 
meet with city officials, national policy makers, and donor organizations working there. The 
objective of this visit will be to raise awareness of the CRIS program, gain a better understanding 
of activities underway at the local and national levels in Mozambique, and assess the interest and 
capacity of the candidate cities to participate in CRIS as pilots or peer cities. 

 Conduct research and consultations to assess the qualitative criteria for pilot city candidates in the 
Dominican Republic and Peru. The objective of this research will be to gain a better 
understanding of the characteristics of the cities, their infrastructure, and ongoing activities that 
may help inform selection of a pilot city and other participants in CRIS activities 

 Schedule and conduct visits to candidate cities in the Dominican Republic and Peru. ICF will 
coordinate with USAID and the USAID Missions to arrange travel logistics, identify local support 
needs, draft letters of invitation, and schedule meetings with city officials and donor agencies 
working in these two countries. 

 Consolidate the information gathered on candidate pilot cities in Mozambique, the Dominican 
Republic, and Peru. Based on the information gathered and in consultation with USAID, CRIS 
will select two cities for participation as pilots in the first year. 

Task 3.4.2: CRIS Support To Pilot Cities to Accelerate Climate Risk Management 

In this quarter CCRD partner ICF identified potential technical support needs and resources available to 
pilot cities. This included outreach to CCRD partners to learn more about technical services they offer 
and decision support tools that could be supported or applied to pilot cities (e.g., Cascadia’s CIMPACT-
DST). ICF also collected information on vulnerabilities, sensitive infrastructure, and existing assessments 
that have been undertaken in the candidate pilot cities in Mozambique. 

ICF, in consultation with USAID, determined that visiting candidate pilot cities in Mozambique would 
be important to gauge the level of interest and capacity of the candidates. As a result, selection of the 
first pilot city was deferred to Q3. In the coming quarter, CRIS will initiate work with the first pilot city 
to identify city objectives and develop a work plan.  This work will include planning meetings with city 
staff by phone and web conference, and in-country consultations.    

Task 3.4.3: Fast Track Implementation Small Grants Program 

CCRD partners ICF and Engility developed and released the first CRIS small grant solicitation to 
approximately 60 organizations across the world. The objective of the first Call for Proposals is to 
identify and fund projects that involve direct collaboration with city governments in developing 
countries to increase the climate resilience of infrastructure services.  

Activities undertaken in this quarter include the following: 

1. ICF and Engility met to discuss the requirements and process for releasing a small grant 
solicitation under CCRD. At this meeting, the partners assigned responsibilities for developing 
the solicitation, and established a timeline of action items. 

2. ICF developed an initial list of ideas for the specific objectives and scope of the small grant 
solicitation. This included options both for grants at the city level as well as the sub-city level 
(e.g., community organizations). In consultation with USAID, ICF developed the city-level ideas 
into the CRIS Call for Proposals. The sub-city level activities will be considered in subsequent 
CRIS solicitations. 
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3. ICF developed a list of recipients to receive the small grants solicitation. To ensure a strong, 
targeted group of organizations working in the focus areas of the solicitation and a balanced 
geographic representation, ICF developed the list by identifying participants in recent climate 
resilience workshops in Asia and Africa, through consultations with CCRD partners and external 
stakeholders, and internal reviews. 

4. ICF and Engility coordinated on USAID review of the solicitation, finalization of the grant 
application form, the recipient list, and email text. Engility distributed the solicitation to the 
organizations on the recipient list and CCRD partners. USAID circulated the solicitation to 
select USAID Missions for distribution to local contacts. 

The following activities will be undertaken in the coming quarter (FY13 Q3): 

 Engility will receive responses to the Call for Proposals and initially screen the applications for 
completeness. 

 ICF, in consultation with Engility and USAID, will review the proposals to screen the best 
applications. ICF will coordinate with USAID to select proposals that will be funded under the 
first round of small grants for CRIS.  

 ICF, in coordination with Engility, will establish a process for monitoring the small grants to 
ensure they are meeting their objectives and timelines throughout the grant’s period of 
performance. 

Task 3.4.4: Global City-To-City Information Exchange 

In this quarter, CCRD partner ICF took steps to flesh out the structure of the global city-to-city 
information exchange through research and consultations with other CCRD partners, USAID staff, and 
external organizations. ICF also began to outline a communications strategy for the CRIS program and 
developed several products to communicate CRIS to different stakeholders within USAID, USAID 
Missions, pilot city candidates, and other organizations. These activities consisted of the following: 

 ICF developed a consultation plan spreadsheet with information on relevant organizations 
working on climate-resilient infrastructure in developing countries. ICF used the consultation plan 
to reach out to CCRD partners and external stakeholders to consult on pilot city selection, 
identification of possible advisory cities, members of existing urban adaptation and sustainability 
partnerships, and ongoing activities, including upcoming conferences and workshops. 

 ICF took steps to develop a communications strategy for CRIS. This involved internal meetings to 
identify the audience, levels of engagement, communication objectives, and methods of 
communication that are available to CRIS. ICF also considered the CCRD communications plan 
to ensure that the CRIS communication strategy is consistent with broader CCRD goals. 

 ICF developed a four-page overview of the CRIS program to communicate the goal, approach, 
and ways that CRIS’s mechanisms will be used to build climate resilience in urban and USAID 
Mission infrastructure services. The overview was used to communicate CRIS through 
consultations with practitioners in the field and CCRD partners. 

 ICF developed a tri-fold brochure of the CRIS program for outreach to pilot city candidates. The 
brochure summarizes CRIS’s goal, benefits, activities, and ways that cities can get involved in 
concise, easy-to-understand language. The brochure was developed in English and translated to 
Portuguese for stakeholders in Mozambique. It will be used in outreach with pilot city candidates 
to provide more details on CRIS and help them understand how to engage with the program. 
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 ICF developed a draft of a white paper on pre-planning for post-disaster reconstruction. An 
outline for the white paper was presented at the SAC Meeting in January. ICF incorporated 
feedback and research into a draft white paper for internal review.  

 The proposal submitted by ICF to conduct a CRIS workshop on pre-planning at the International 
Council for Local Environmental Initiatives (ICLEI) Resilient Cities Congress in Bonn (May 2013) 
was not accepted.   However, CRIS has been encouraged to resubmit and propose to conduct a 
workshop on this topic at the 2014 Congress.  A follow-up meeting with ICLEI representatives 
(see below) was held to further develop this concept.   

 Specific meetings and consultations that ICF carried out include the following: 

o  A meeting with Stephanie Rust from the Institute for Sustainable Communities (ISC) to discuss 
their Leadership Academy and model of peer-learning engagement. The outcome of the 
meeting was a better understanding of ISC’s intensive peer-learning process, and of the 
possibilities for collaboration with peer-learning objectives under CRIS. 

o A briefing with Spencer Reeder of Cascadia on CIMPACT-DST™, a decision support tool that 
has been applied in Seattle, Washington, and which Cascadia is currently using to support 

adaptation planning in Huế, Vietnam. The outcome of the meeting was an understanding of the 

CIMPACT-DST tool, how it is being tailored to Huế, and opportunities for supporting the tool 
and applying it in work with pilot cities under CRIS. 

o A meeting with Cynthia Rosenzwieg of the Urban Climate Change Research Network (UCCRN) 
to assess possibilities for collaboration with CRIS. This included a discussion of their network of 
international researchers, UCCRN’s activities to develop a second Assessment Report of climate 
change and cities, and plans to establish regional research centers of action. 

o Participation in START’s Cities at Risk Workshop in Durban, South Africa. ICF presented on 
the CRIS program and established good connections with key organizations working on urban 
climate change issues, including START, ICLEI, IIED, and city representatives from Durban, 
Lagos, Nairobi, and Dar es Salaam. The discussions generated interest among cities and partners 
in participating in CRIS activities, and highlighted potential opportunities for CRIS to leverage 
existing networks and venues for peer knowledge sharing work.  ICF also disseminated the 
USAID’s infrastructure fact sheets and the CRIS summary overview (draft) at the conference. 

o A meeting with Alice Balbo, Senior Project Officer at ICLEI. ICF met with Alice and her 
colleague, Bryan Holland, head of ICLEI’s US Climate Adaptation Program, to discuss 
opportunities for participation at ICLEI’s Resilient Cities 2013 and 2014 Forums and potential 
future collaboration with ICLEI.  For example, some cities active in ICLEI activities may be 
appropriate to engage in CRIS as “advisor” cities. 

In the coming quarter, ICF will undertake the following activities: 

 ICF will develop a communications strategy for CRIS, in line with the broader CCRD 
communications plan. The plan will outline CRIS’ key communications priorities, providing a 
framework for all communications activities. Once the communications plan is finalized, ICF will 
start to implement the actions it outlines.  

 ICF will build on existing CRIS communication materials to develop products for communicating 
CRIS to key audiences, such as practitioners involved in climate resilient infrastructure work and 
USAID Missions. This will include translating the tri-fold brochure into Spanish for outreach to 
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pilot city candidates in Latin America and the Caribbean, developing a template for all CRIS Word 
documents, and developing a two-page fact sheet on CRIS.  

 ICF will also continue to establish the peer learning network. This will involve further networking 
and outreach to identify and develop city clusters to facilitate peer learning, and the identification 
of conferences and workshops that could serve as venues for CRIS information sharing, capacity 
development, and training opportunities. 

 ICF will finalize the white paper on pre-planning for post-disaster reconstruction and submit it to 
a peer-reviewed journal. 

 ICF will attend the 2013 ICLEI Resilient Cities Congress to present a poster on CRIS, promote 
participation in CRIS activities, and strengthen relationships with global networks. Given that 
CRIS was not selected to conduct a workshop at the Congress, ICF will work to identify an 
appropriate alternative forum for targeted training, and refine the focus and content of this 
workshop based on the needs of pilot cities and other CRIS participants.  This training will be 
targeted for roll-out within the next two quarters.  Topics may include planning for post-disaster 
development, rapid diagnostics for vulnerability assessment, fast-track implementation of 
adaptation options, private sector engagement, or sharing lessons-learned from city-level or 
sector-specific adaptation approaches. 



34    CCRD QUARTERLY REPORT FY2013 QUARTER 2 

ANNEX I.  CCRD 

PERFORMANCE INDICATORS 

AND ACHIEVEMENTS 

During the second quarter of FY 2013, implementation activities supported ten of the 11 performance 
indicators specified in the CCRD Performance Management Plan. Below is a summary of CCRD 
performance indicator achievements, followed by a summary table. 

Indicator #1: Number of people with increased capacity to adapt to the impacts of climate variability 
and change as a result of USG assistance (mandatory for Adaptation funding) 

No performance results during this quarter. 

Indicator #2: Number of people receiving training in climate change supported by USG 
assistance (Person-hours of training completed in climate change supported by USG assistance)  

Support for indicator #2 resulted from 10 workshops/trainings:  

(1) Four one-day Village Development Community Workshops (Manthali, Chisapani, Himganga, 
and) Khaniypani) in Ramechap, Nepal conducted by the Resources Himalaya Foundation (80 
people, 63 men, 17 women, 640 hours of training, 504 hours of training for men, 136 hours of 
training for women). 

a. One-day Village Development Community Workshop of Manthali 

b. One-day Village Development Community Workshop of Chisapani 

c. One-day Village Development Community Workshop of Himganga 

d. One-day Village Development Community Workshop of Khaniypani 

(2) Five-week Strategies and Technologies for Agricultural Adaptation Versus Variability and Climate Change 
training conducted by Zamorano (15 people, 13 men, 2 women, 1800 hours of training, 1560 
hours of training for men, 240 hours of training for women).  

(3) Two two-day workshops hosted by the Private Institute for Climate Change Research: 

a. Towards the Production of Maize and Bean Crops Session for professionals (25 people, 19 men, 6 
women, 400 hours of training, 304 hours of training for men, 96 hours of training for 
women). 

b. Towards the Production of Maize and Bean Crops Session for farmers (26 people, 17 men, 9 
women, 312 hours of training, 204 hours of training for men, 108 hours of training for 
women). 
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(4) Two-day Tanzania Coastal Climate Change National Adaptation Planning Workshop in Bagamoyo, 
Tanzania (42 people, 25 men, 17 women, 630 hours of training, 375 hours of training for men, 
255 hours of training for women). 

(5) Four one-day workshops to support the USAID Integration Pilot Improving Climate Resiliency of 
Kazakhstan Wheat and Central Asian Food Security (92 people, 69 men, 23 women, 736 hours of 
training, 552 hours of training for men, 184 hours of training for women).  

a. One-day stakeholder meeting with government and private sector groups in Astana 

b. Three one-day regional stakeholder meetings in the towns of Kostanay, Shortandy, and 
Petropavlovsk   

Indicator #3: Number of laws, policies, strategies, plans, agreements, or regulations addressing 
climate change officially proposed, adopted, or implemented as a result of USG assistance 

(1) The HMGWP, through an MOU signed between TMI Ministry of Environment of Peru, is 
cooperating with the Ministry of Environment of Peru/Inter-American Development Bank 
project to strengthen Peru’s regional capacities to adapt to climate change in the development 
and implementation of the Quilcay (Palcacocha) Valley and Huaraz Local Adaptation Plan as a 
pilot case for glacier watershed mountains in Peru. 

(2) Agreement between Local Education Management Unit and The Mountain Institute Peru 
(January 30, 2013 

(3) Agreement between the educational institution Great Unity School Toribio de Luzuriaga and the 
Mountain Institute Peru (December 28, 2013) 

(4) Agreement between the educational institution Jorge Basadre Grohman and the Mountain 
Institute Peru (December 27, 2013) 

(5) MOU between the Ancash Regional Government Department of Natural Resouces and 
Environment Management and The Mountain Institute of Peru (December 20, 2013) 

(6) Act of commitment and cooperation to support the management of the subwatershed Quillcay 
between The Mountain Institute and local municipalities  

Indicator #4: Amount of investment leveraged in U.S. dollars from private and public sources, 
for climate change as a result of USG assistance  

CCRD benefitted from the financial contributions of numerous public and private organizations for 
Adaptation Partnership workshops and follow-on activities. Not all organizations providing leverage 
have been forthcoming in sharing cost information. In those instances, an estimate of the value of 
leverage is provided based on CCRD’s experience in convening similar events such as international 
conferences and workshops. 

University of Texas at Austin ($217,392) 

 Uncompensated salaries for PI McKinney, fellowship supported graduate research assistants 
Somos, Cuellar, and Rivas and tuition of fellowship supported students Somos, Cuellar, and 
Rivas, and out-of-state tuition remission for HMGWP supported graduate research assistants 
Chisolm and Rounce. 

Adaptation Partnership ($19,272)  
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 In early February 2013, the IRI team visited Jamaica to engage key institutions in defining 
priorities and next steps for our collaboration. IRI staff salaries ($12,972) and travel costs 
($6,300) for this engagement were covered by NOAA funding.  

Grain Institute in Shortandy ($1,000) and Extension Center in Kostanay ($1,000) 

 In February, the CCRD has been engaged to support the USAID Integration Pilot awarded to 
UNDP titled “Improving the Climate Resiliency of Kazakhstan Wheat and Central Asian Food 
Security”. For the workshops under this activity the organizations above provided conference 
halls, equipment, communication support, and staff labor for preparation of the event 
amounting to $2000 total in leverage.  

Indicator #5: Number of institutions with improved capacity to address climate change issues 
as a result of USG assistance 

(1) Jamaica MET, new capacities in data handling from visit and collaborative exchange between 
IRI’s Chief Climate Scientist, Simon Mason (1 institution). 

(2) Four one-day Village Development Community Workshops (Manthali, Chisapani, Himganga, 
and) Khaniypani) in Ramechap, Nepal conducted by the Resources Himalaya Foundation (42 
institutions). 

a. One-day Village Development Community Workshop of Manthali 

b. One-day Village Development Community Workshop of Chisapani 

c. One-day Village Development Community Workshop of Himganga 

d. One-day Village Development Community Workshop of Khaniypani 

(3) Five-week Strategies and Technologies for Agricultural Adaptation Versus Variability and Climate Change 
training conducted by Zamorano (16 institutions).  

(4) Two two-day workshops hosted by the Private Institute for Climate Change Research: 

a. Towards the Production of Maize and Bean Crops Session for professionals (12 institutions). 

b. Towards the Production of Maize and Bean Crops Session for farmers (11 institutions). 

(5) Two-day Tanzania Coastal Climate Change National Adaptation Planning Workshop in Bagamoyo, 
Tanzania (28 institutions). 

(6) Four one-day workshops to support the USAID Integration Pilot Improving Climate Resiliency of 
Kazakhstan Wheat and Central Asian Food Security (50 institutions)   

a. One-day stakeholder meeting with government and private sector groups in Astana 

b. Three one-day regional stakeholder meetings in the towns of Kostanay, Shortandy, and 
Petropavlovsk   

Indicator #6: Number of days of USG funded technical assistance in climate change provided to 
counterparts or stakeholders 

(1) Two-day Tanzania Coastal Climate Change National Adaptation Planning Workshop in Bagamoyo, 
Tanzania with 2 facilitators, Dr. Yoon Kim and Ms. Lyly Njinga (4 days) 
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(2) One-day training for facilitators as part of Improving the Climate Resiliency of Kazakhstan Wheat and 
Central Asian Food Security activity  with 3 facilitators, Dr. Glen Anderson, Ms. Deborah Tepley, 
and Ms. Charlotte Mack (3 days) 

Indicator #7: Number of climate adaptation tools, technologies and methodologies developed, 
tested, and/or adopted as a result of USG assistance 

(1) Infrastructure Fact Sheets: Nine fact sheets plus overview were formatted into booklet form to 
be distributed to CCRD partners, stakeholders, and other groups for collaboration and peer 
learning. 

Indicator #8: Number of climate vulnerability assessments conducted 

(1) An Assessment of Water Security, Development, and Climate Change in IloIlo, Philippines and 
the Tigum-Aganan Watershed. 

Indicator #9: Number of people registering to participate in adaptation-related communities of 
practice  

Two of the communities of practice established with support from CCRD – The High Mountain Glacial 
Watershed Program and Climate Services Partnership registered 27 new members during this quarter. 

CSP established 21 new contacts regarding current programs this quarter. Please find names below.  

Nell Codner nell.codner@noaa.gov  

James Shambaugh james.shambaugh@noaa.gov 

Elizabeth C McNie emcnie@purdue.edu 

Lisa Dilling lisa.dilling@Colorado.EDU 

Carla Roncoli carla.roncoli@emory.edu 

Daniel Sarewitz Daniel.Sarewitz@asu.edu 

Roger Street roger.street@ukcip.org.uk 

Roger Pielke pielke@colorado.edu 

Maria Manex Maria.Manez@hzg.de 

Laura Fontaine laura_fontaine@wvi.org 

Eva Banos de Guisasola eva.banosdeguisasola@cmcc.it 

Hans Olav Hygen hans.olav.hygen@met.no 

Eleonora Cogo eleonora.cogo@cmcc.it 

Geoff Barnard geoff.barnard@cdkn.org 

Ana Prados aprados1@gmail.com 

Scott Power S.Power@bom.gov.au 

Janita Pahalad J.Pahalad@bom.gov.au 

Amir Delju adelju@wmo.int 
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Patrick Parrish pparrish@wmo.int 

Jeffrey Wilson jwilson@wmo.int 

Cecilia Tamara Avellan cavellan@wmo.int 

 

The HMGWP established six new contacts regarding current programs this quarter. Please find names 
below. 

Vijay Singh vijaya.singh@undp.org 

Jeremy Boley jboley@usaid.gov 

Joseph Ryan joryan@usaid.gov 

Zorida Sanchez Zorida.Sanchez@avina.net 

Arnaldo Tacsi Atacsi4@gmail.com 

Blake Weissling blake.weissling@utsa.edu 

Indicator #10: Number of people logging on to/accessing the adaptation-related websites 
supported with USG assistance 

CCRD monitored visits to the Adaptation Partnership website, including the three communities of 
practice.  

1. Adaptation partnership: 1425 unique visitors 

2. HMGWP CoP: 119 unique visitors 

3. CSP CoP: 1,007 unique visitors 

4. Central America Climate Resilient Agriculture: 35 unique visitors 

Indicator #11: Number of adaptation financing proposals benefitting from USG assistance 

(1) UNDP Nepal, Community-Based Flood and Glacial Lake Outburst Risk-Reduction Project, 
Khumbu, Nepal (Estimated $7 million) 

a. There has been an explicit request for The Mountain Institute and University of Texas, 
Austin to participate/backstop the (1) risk reduction, (2) monitoring, (2) disaster 
knowledge dissemination and training, and (4) community based early warning system 
objectives, and to take the lead in development of the Khumbu LAPA (Local [climate 
change] Adaptation Plan of Action]. 

(2) Ministry of Environment of Peru/Inter-American Development Bank ($200,000) 

a. The IDB will invest up to $200,000 in 2013-2014 at Quillcay valley in implementation of 
the LAPA and capacity building activities. These funds are to be invested in the process 
to speed up public investment (e.g. feasibility studies, training municipalities in the 
design of public investment for climate change adaptation projects). Accessing public 
funds may take two years but the investments will be of significant scale (i.e., several 
individual projects with a value of US $2-4 million/project). 

(3) Peruvian Government ($4 million) 

mailto:pparrish@wmo.int
mailto:jwilson@wmo.int
mailto:cavellan@wmo.int
mailto:vijaya.singh@undp.org
mailto:jboley@usaid.gov
mailto:joryan@usaid.gov
mailto:Zorida.Sanchez@avina.net
mailto:Atacsi4@gmail.com
mailto:blake.weissling@utsa.edu
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a. Climate change adaptation funding lined up for climate change resilient development 
from the Peruvian Government to the Three Rios Commonwealth of Municipalities. 

 

 

 



40    CCRD QUARTERLY REPORT FY2013 QUARTER 2 

CCRD Performance Indicators and Achievements 

# Indicator Unit 

 

 

FY 2012 

Actuals 

 

 

FY 

2013 

Targets 

Achievement – FY 2013 

Remarks 

CCRD 

Cumulative 

FY 2012 – 

FY 2013  QTR 1 QTR 2 

QTR 

3 

QTR 

4 

1 Number of people with increased 

capacity to adapt to the impacts of 

climate variability and change as a 

result of USG assistance 

(mandatory for Adaptation 

funding) MEN 

number 48 610 

     

48 

Number of people with increased 

capacity to adapt to the impacts of 

climate variability and change as a 

result of USG assistance 

(mandatory for Adaptation 

funding) WOMEN 

number 9 165 

    

9 

2 Number of people receiving 

training in climate change 

supported by USG assistance 

(Person-hours of training 

completed in climate change 

supported by USG assistance) 

MEN 

number/ 

hours 

376/ 

7,913 

1397/ 

26,040 

93/ 

2,142 

206/ 

3,499 

  

In FY13Q2 CCRD supported 

10 separate 

workshops/trainings in Nepal, 

Honduras, Guatemala, 

Tanzania, and Kazakhstan 

resulting in 280 total people 

training and 4,518 of training. 

For more information on the 

workshops please refer to the 

indicator explanations above 

675 / 13,554 

Number of people receiving 

training in climate change 

supported by USG assistance 

(Person-hours of training 

completed in climate change 

supported by USG assistance) 

WOMEN 

number/ 

hours 

148/ 

2,736 

619/ 

11,656 

43/    

982 

74/   

1019 

  

265 / 4,737 

3 Number of laws, policies, 

strategies, plans, agreements, or 

regulations addressing climate 

change officially proposed, 

adopted, or implemented as a 

result of USG assistance  

number 

 

15 

 

6 

  The HMGWP established two 

MOU’s, three agreements, and 

one act of commitment with 

various governmental and 

educational organizations in 

Peru 

6 
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# Indicator Unit 

 

 

FY 2012 

Actuals 

 

 

FY 

2013 

Targets 

Achievement – FY 2013 

Remarks 

CCRD 

Cumulative 

FY 2012 – 

FY 2013  QTR 1 QTR 2 

QTR 

3 

QTR 

4 

4 Amount of investment leveraged 

in U.S. dollars from private and 

public sources, for climate change 

as a result of USG assistance 
dollars $440,000 $600,000 $131,125 $238,664 

  CCRD benefitted from 

financial contributions from the 

University of Texas Austin, 

NOAA, Grain institute in 

Shortandy, and Extension 

Center in Kostanay 

$809,798 

5 Number of institutions with 

improved capacity to address 

climate change issues as a result of 

USG assistance 

number 272 75 79 160 

  

Please see Indicator #2 511 

6 Number of days of USG-funded 

technical assistance in climate 

change provided to counterparts 

or stakeholders  
days 171 390 5 7   

Technical assistance provided 

through the Tanzania Coastal 

Climate Change NAP 

Workshop and facilitator 

training in Kazakhstan pilot 

activity 

183 

7 Number of climate adaptation 

tools, technologies and 

methodologies developed, tested, 

and/or adopted as a result of USG 

assistance  

number 

6   1 

  

Infrastructure Fact Sheets (nine 

total plus overview) 
6 

8 Number of climate vulnerability 

assessments conducted 

number 5   1 

  An Assessment of Water 

Security, Development and 

Climate Change in IloIlo, 

Philippines and Tigum-Aganan 

Watershed 

6 

9 Number of people registering to 

participate in adaptation-related 

communities of practice  

number 80  9 27 

  
27 CSP and six HMGWP new 

members 
116 

10 Number of people logging on 

to/accessing the adaptation-related 

websites supported with USG 

assistance 

number 7,687  2,046 2,586   
 

12,319 

11 Number of adaptation financing number    3   Adaptation financing proposals 3 
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# Indicator Unit 

 

 

FY 2012 

Actuals 

 

 

FY 

2013 

Targets 

Achievement – FY 2013 

Remarks 

CCRD 

Cumulative 

FY 2012 – 

FY 2013  QTR 1 QTR 2 

QTR 

3 

QTR 

4 

proposals benefitting from USG 

assistance  

from UNDP Nepal, Ministry of 

Environment Peru with IDB, 

and Peruvian Government 
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ANNEX II.  ORG CHART 
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